
The Town continues to work with contractors and the YMCA to complete final 
works required for the opening of Marquee Park and the South Hedland Aquatic 
Centre.
The projects are progressing steadily, with a view to ensuring that when the 
facilities open to the community they are safe and provide maximum enjoyment 
and benefit to our residents and visitors.
The Town will confirm opening dates for Marquee Park and South Hedland Aquatic 
Centre once we are confident that both facilities meet necessary standards and 
approvals and are of the highest quality.

Marquee Park, South Hedland

South Hedland Aquatic Centre Redevelopment

•	 The third statutory water sample will be taken by end of the week.

•	 Residents are reminded to refrain from entering Marquee Park as 
commissioning and repair works are still being undertaken.

•	 Commissioning of the water treatment plant has commenced, including the 
cleaning and flushing of the system, to prepare for statutory water sampling to 
be undertaken next week.
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