DRAFT PORT HEDLAND
MARINA AND WATERFRONT
MASTERPLAN
November 2019

TABLE OF AMENDMENTS
Ref

Approved

Date of Issue

18/018-1

ST

1 November 2019

Prepared for Town of Port Hedland

Prepared by Taylor Burrell Barnett

In association with:
Department of Transport
DevelopmentWA
JDSI
Emerge Associates
MP Rogers and Associates
Brave and Curious

II

Port Hedland | Draft Marina and Waterfront Masterplan

TABLE OF CONTENTS
INTRODUCTION

V

MARINE-SIDE

38

IMPLEMENTATION

62

1.1

PURPOSE

6

7.1

BREAKWATERS AND SAND TRAP

40

11.1

GOVERNANCE FRAMEWORK

64

1.2

PROJECT BACKGROUND

6

7.2

INTERNAL REVETMENT

40

11.2

PLANNING FRAMEWORK

65

1.3

PROJECT GOVERNANCE

6

7.3

MARINA BASIN AND ENTRANCE CHANNEL

40

11.3

INDICATIVE INFRASTRUCTURE STAGING

1.4

MASTERPLAN DEVELOPMENT PROCESS

7

7.4

JETTIES

42

7.5

BOAT PENS

42

7.6

BOAT RAMP

42

7.7

UNIVERSAL ACCESS

42

CONTEXT

9

2.1

SITE

10

2.2

DISTRICT CONTEXT

12

EXISTING ENVIRONMENT

14

3.1

FLATBACK TURTLES

15

3.2

MIGRATORY SHOREBIRDS

15

3.3

GREEN SAWFISH

15

3.4

DUST AND AIR QUALITY

15

3.5

ABORIGINAL HERITAGE

15

3.6

COASTAL HAZARD RISK MANAGEMENT AND

PUBLIC REALM

43

8.1

PUBLIC SPACES

44

8.2

PLANTING

49

8.3

REVEGETATION AREAS

49

8.4

LANDSCAPE TREATMENT AND INFRASTRUCTURE

50

8.5

PUBLIC ART

50

8.6

IRRIGATION STRATEGY

51

ADAPTATION PLANNING (CHRMAP)

16

ACCESS, MOVEMENT AND PARKING

52

3.7

ENVIRONMENTAL REVIEW PROCESS

16

9.1

MOVEMENT NETWORK

53

4.1

STATE PLANNING FRAMEWORK

18

9.2

PARKING

55

4.2

LOCAL PLANNING FRAMEWORK

19

INFRASTRUCTURE AND SERVICING

58

STAKEHOLDER AND COMMUNITY ENGAGEMENT

23

10.1

EARTHWORKS

59

5.1

PROCESS

24

10.2

WASTEWATER

59

5.2

KEY MESSAGES

24

10.3

POTABLE WATER SUPPLY

59

10.4

FIREWATER SUPPLY

60

10.5

POWER SUPPLY

60

10.6

LIGHTING

60

10.7

TELECOMMUNICATIONS

60

10.8

GAS SUPPLY

61

10.9

DRAINAGE

61

MASTERPLAN

27

6.1

DESIGN PRINCIPLES AND OBJECTIVES

28

6.2

MASTERPLAN ELEMENTS

32

6.3

THE MASTERPLAN

30

AND DELIVERY

66

11.4

PLACE ACTIVATION AND MANAGEMENT

72

11.5

MONITORING AND REVIEW

72

Port Hedland | Draft Marina and Waterfront Masterplan

III

EXECUTIVE SUMMARY
The Port Hedland waterfront is recognised as a strategically important site where the
synergies of the pristine coastal and marine environment, the amenity of the waterfront,
opportunity to create a marina facility and the proximity to the Town Centre align to form a
strong and successful marine and waterfront precinct for the Port Hedland and Pilbara
community as well as visitors to the region. The Waterfront is uniquely positioned to take
advantage of these synergies and facilitate a transformation into a successful boating,
tourism, cultural, education and recreation destination.
The waterfront is positioned immediately adjacent the Port Hedland Town Centre and the
West End Precinct with views to the Port and shipping channel. With the changes occurring
in West End and the redevelopment opportunities adjacent the waterfront at the old hospital
site, the Waterfront offers an outstanding opportunity as a catalyst for the transformation of
the Town Centre and surrounds.
The Port Hedland Marina and Waterfront Masterplan (the plan), has been prepared to
coordinate a vision for the future development of land within the spoilbank precinct (to be
referred to as the Waterfront) and set the framework for the gradual transformation over time.
At this stage, the Vision is focused on ensuring the structure between the marine and landside
are integrated, and the public realm, marine infrastructure, tourism, cultural, economic
development and education opportunities and interfaces are designed to achieve the best
outcomes for the Waterfront Precinct.
The vision involves the reconnection of the waterfront to the Town centre to allow the precinct
to truly integrate with west end and reconnect the people of Port Hedland with the water.
The Marapikurrinya five fingers alludes to the five tidal creeks that are part of the ‘living
waters’, the Marapikurrinya Kariyarra coastal story. The tidal creeks extend beyond the water
into drainage lines represented in the landscape by extended feature walls, and a single creek
water feature. Central to the Waterfront Precinct is the Marapikurrinya hand, creek and
artwork that is represented in the pavement and as part of a shade structure and tall artwork.
The representation of the five fingers at this point have the opportunity to become part of the
creek water feature and transfer water across the promenade to the cascade and marina
edge.
This report provides broad level design guidance which provides the foundation for future
detailed design and development to occur. The Implementation strategy provides a framework
for the staging and delivery of the Precinct. Additional background information on the project,
including Stakeholder and Community Engagement Outcomes Report, Kariyarra Engagement
Plan, Traffic and Transport Analysis, Port Hedland Marina and Waterfront Place Plan, and
Strategic Aboriginal Engagement Plan informed the preparation of the Masterplan.
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1.

INTRODUCTION

1.1

PURPOSE

The purpose of this masterplan is to explore the transformation of the Spoilbank into a vibrant
waterfront development as envisaged by the project governance group, stakeholders and
community. The masterplan focuses on exploring an appropriate structure of recreation
spaces, infrastructure and amenities and the inter-relationship with the public realm.
The masterplan presented in this report reflects the aspirational long-term vision of the site,
however a staged approach to the development has been considered to ensure that
improvements to the Spoilbank can be realised in the short-term with various projects and
masterplan elements contributing to the enhancement and ongoing development of the
waterfront over time. The future stages are aspirational and may or may not be delivered in
the form presented, however shall guide future decision making for the site.
This Masterplan will be used in support of an application for exemption under the Public
Works Act 1902 and to inform further detailed planning.

1.2

PROJECT BACKGROUND

On 15 October 2018 the State Government of Western Australia announced its commitment
to the Port Hedland Spoilbank Marina and contribution of $94M to the delivery of the marina.
Concurrently the Town have allocated $13M to engage the services of a consultant group to
prepare this masterplan and associated feasibility, with the balance to be utilised for landside
public and civil infrastructure works.
On behalf of the Spoilbank Marina Taskforce, Taylor Burrell Barnett and an expert consultant
team prepared the Spoilbank Marina Concept Plan Report (June 2018), which included
investigations, feasibility and concept plan formulation underpinning the proposal associated
with the 2018 State Government announcement. The proposal initially included provision for
20 boat pens, a two-lane boat ramp, two breakwaters and internal revetment walls, and a
separate access channel. Landside works comprised a boat and trailer parking area, a new
combined event space and a new dry dock area.
Further to the 2018 proposal, on 7 August 2019, the McGowan Government announced the
Spoilbank Marina design will include a four lane boat ramp with a long term capacity for up to
80 boat pens, doubling the original size of the boat launching facility, following strong
community feedback.
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1.3

PROJECT GOVERNANCE

The Pilbara Development Commission (PDC) is the lead agency responsible for overseeing
the planning and implementation of the Port Hedland Spoilbank Marina project as illustrated
at Figure 1. The Town of Port Hedland (Town) is the lead agency responsible for undertaking
landside activation (process managed by Development WA) and the Department of Transport
(DoT) has been tasked to lead the Marine Design Working Group in order to complete the
marine detailed design.
1.3.1

Spoilbank Marina Steering Committee

The Port Hedland Spoilbank Marina Steering Committee has been convened to provide
oversight, approve Working Group membership; approve project implementation plans and
proposals and resolve issues escalated from the following Project Working Groups:
•

Marina Design – DoT.

•

Financial Feasibility – Led by PDC.

•

Land Activation – Led by the Town.

1.3.2

Land Activation Working Group (LAWG)

The Land Activation Working Group (LAWG) which includes the Town, Development WA,
Department of Planning, Lands and Heritage (DPLH), DoT and PDC have been tasked with
obtaining all required approvals to facilitate the landside development of a vibrant waterfront
destination at the Spoilbank.

1.3.3

Spoilbank Community Reference Group

PILBARA DEVELOPMENT COMMISSION

The Spoilbank Community Reference Group (CRG) will provide stakeholder input and advice
regarding the ongoing development of the Port Hedland Marina and Waterfront project. The
CRG shall have a particular focus on the landside development.

Lead Agency

The membership of the CRG consists of one nominated representative (unless noted) from
each of the following organisations:
•

Port Hedland Yacht Club

•

Port Hedland Returned Services League (RSL)

•

TS Pilbara

•

Port Hedland Fishing Club

•

Volunteer Marine Rescue Service Port Hedland

•

Port Hedland Chamber of Commerce

•

Port Hedland Seafarers Centre

•

Care for Hedland

•

Hedland Collective

•

Traditional Owners (Kariyarra)

•

Community members x 2

•

New members (GT Diving, Pilbara Tourism, Jayrow Helicopters)

1.4

MASTERPLAN DEVELOPMENT PROCESS

The starting point for the preparation of the masterplan was the Concept Plan prepared in
2018 and the Concept Plan associated with the Minister’s announcement in August 2019. The
masterplan development process focussed on exploring the appropriate structure, preferred
activities and enhancement of the public realm. The process has also been subject to ongoing
review in terms of the design meeting the requirements of the DoT, who are leading the
delivery of the marine-side components of the project.

SPOILBANK MARINA
Steering Committee

PILBARA DEVELOPMENT
COMMISSION

TOWN OF PORT HEDLAND
Land Activation

Financial Feasibility

DEPARTMENT OF
TRANSPORT
Marina Design

LAND ACTIVATION
WORKING GROUP
Town of Port Hedland
Development WA
Department of Transport
Pilbara Development
Commission

SPOILBANK COMMUNITY
REFERENCE GROUP

Figure 1:Project Governance Structure

This process has led to the preparation of the proposed masterplan that achieves the
recommendations of the project governance group and responds to stakeholder and
community feedback as discussed at Section 5.
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2.

CONTEXT

2.1

SITE

The subject land comprises approximately 36 hectares (ha) and is generally defined by the
Indian Ocean to the north, east and west and Sutherland Street to the south.
The majority of the subject land is reclaimed land which was formed from the deposition of
dredge spoil excavated from the Port Hedland Harbour and adjoining navigation channel.
Historic aerial imagery shows that coastal change at Spoilbank and the surrounds is
demonstrated by human interventions through dredging, disposal of dredged material,
reclamation for landbanked port facilities and the interruption of sediment transport pathway
(refer Figure 2). The subject land is generally undeveloped and used for informal recreation
purposes, predominantly fishing, 4WD-ing and general recreation. The Port Hedland Yacht
Club occupies the subject land with a small lagoon providing moorings and boating access to
a deep water channel.
The subject land is a collection of Crown reserves as outlined in Table 1 and Figure 3.
A land assembly process will need to be undertaken to facilitate the land amalgamation
process, involving the consolidation of various Crown Land parcels.
2009

Figure 2: Historic Aerial Imagery (Source: Landgate)
10
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Table 1: Legal Land Description

Approx. Area
(hectares)

Lot/Reserve

Plan
Number

Volume/Folio

Lot 370

P 35619

LR 3118/753

Crown Land – State of
Western Australia
(Port Hedland Port
Authority)

7.4704

Lot 5178
(Portion of)

P 214191

LR3060/410

Crown Land - State of
Western Australia (Town
of Port Hedland)

3.1911

Lot 5550
(Portion of)

P 240246

LR3060/414

Crown Land - State of
Western Australia (Town
of Port Hedland)

3.3837

Lot 5751

P 91579

LR3060/422

Crown Land - State of
Western Australia (Town
of Port Hedland)

20.5727

Sutherland
Street
TOTAL

Landowner

Crown Land (road
reserve)

1.1134
35.7313

Figure 3: Land Description and Tenure
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2.2

DISTRICT CONTEXT

The subject land is located approximately 1 kilometre (km) east of the Port Hedland Town
Centre and immediately adjacent West End, 5 km west of Cooke Point and 11km to the
north-west of the Airport and South Hedland (refer Figure 4).
The existing uses located south of the subject land are predominantly of a residential nature.
Located immediately to the south of Sutherland Street is existing single residential
development. The former Port Hedland Hospital site (now vacant) abuts the subject land to
the south, bound by Sutherland Street, Howe Street and Morgans Street. BHP Billiton Iron
Ore operations occupy the majority of land south of Wilson Street.
The adjacent foreshore is relatively undeveloped, allowing great scope to develop new
connections and improvements. There is also the potential to enhance the foreshore through
the linkage of existing nodes, particularly to the west to the Port Hedland Town Centre and to
the east to Cemetery Beach and beyond.
Given the subject land’s proximity to the West End Improvement Scheme Area which will
result in significant population decline, the proposed development will complement the
change in nature of the West End and create a vibrant area of activity for the precinct. The
creation of a vibrant node at the Spoilbank will also be a destination for the Port Hedland
community and visitors from near and far.

Figure 4: District Context
12 Port Hedland | Draft Marina and Waterfront Masterplan
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3.

EXISTING ENVIRONMENT

3.1

FLATBACK TURTLES

The primary location for the nesting of flatback turtles is Cemetery Beach located to the east
of the subject land, typically between the months of late November to March, with hatchling
periods between January and March.
Protection of the flatback turtle population at Cemetery Beach will ensure that best
management practices are implemented during construction and operational phases of the
proposal. Dredging activities will not be undertaken during the key months of December to
March.
Furthermore, a Turtle Light Spill Management Plan is currently being developed, which will
ensure that a turtle sensitive lighting approach is incorporated into the proposal’s final design
specifications.

3.2

MIGRATORY SHOREBIRDS

Migratory shorebirds as protected under State and Commonwealth legislation are understood
to occur within the vicinity of the proposed development. However it is noted that the
proposed marina will only impact a small area of habitat used for roosting by a small number
of shorebirds, and this area does not support habitat critical to the survival of any shorebird
species.
The proposed marina could potentially provide opportunities for roosting areas that are
protected from disturbance.

3.3

GREEN SAWFISH

The Green Sawfish is known to frequent the inshore waters of the inner harbour, and may
occur in small numbers adjacent to the proposed marina. As such, the marina is not expected
to significantly impact the species, nor the habitat.

3.4

DUST AND AIR QUALITY

Matter (February 2016) and provided recommendations to the Government through the Port
Hedland Dust Management Taskforce Report to Government (August 2016).
The State Government adopted a whole of Government approach to dealing with the
management of dust in Port Hedland which resolved to:
•

The Government supports the Taskforce recommendation that appropriate planning
controls be implemented to prohibit sensitive land uses and restrict population growth in
the West End of Port Hedland. To give effect to this, the Western Australian Planning
Commission (WAPC) will be requested to consider preparing an Improvement Plan and
Scheme designed to achieve the land use outcomes described in Recommendation 5 of
the Taskforce Report.

•

In response to community concerns raised in the consultation process, the Government
will act to ensure that any future West End planning controls will not prevent the
redevelopment of residential properties - provided that the redevelopment would not
result in an intensification or expansion of a non-conforming use - should they be more
than 75% damaged by a natural disaster such as fire or a cyclone.

To this end, an Improvement Plan for the West End has been gazetted as discussed in more
detail at Section 4.1.5 of this report.

3.5

ABORIGINAL HERITAGE

The Pilbara region is home to a number of different Aboriginal tribes and is rich in Aboriginal
heritage sites. Aboriginal tribes indigenous to the Port Hedland area include the Kariyarra and
Nyamal peoples, with these people maintaining a long-standing association with the area.
Port Hedland was originally known by the Kariyarra and Nyamal people as Marapikurrinya.
A search of the DPLH Aboriginal Inquiry System confirmed that two registered Aboriginal
heritage sites and no Aboriginal heritage places occur either within the subject land or within
the vicinity of. A site on Anderson Street (site 6321, Anderson Street, Port Hedland) has been
identified as containing engravings, and the subject land falls within a registered area (site
11943, Two Mile Ridge, Nelson Point) likely to contain engravings.

The West End precinct (west of McGregor Street) is adjacent to the port, with bulk commodity
stockpiling handling and ship loading occurring to the south and west.
In 2016 the Port Hedland Dust Management Taskforce considered the findings of the
Department of Health’s Port Hedland Air Quality Health Risk Assessment for Particulate
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3.6

COASTAL HAZARD RISK MANAGEMENT AND
ADAPTATION PLANNING (CHRMAP)

A CHRMAP is being prepared to detail how the marina and associated development will
respond to potential coastal hazard risks over time in accordance with State Planning Policy
2.6 (SPP 2.6). The breakwaters and revetments will provide a level of protection, however the
future evolution of the development will influence what other adaptation strategies will be
required in the future.
At present, investigations are being undertaken to inform an assessment of the potential
future coastal hazard risk to both the development and the surrounding social, cultural and
environmental values. Following completion of this risk assessment, risk adaptation strategies
will be prepared to outline how these risks will be managed. An implementation plan for
future risk management requirements will also be prepared.

3.7

ENVIRONMENTAL REVIEW PROCESS

The marine component of the project by the DoT was referred to the Commonwealth’s
Department of Environment and Energy on 22 August 2019 for assessment under the
Environmental Protection & Biodiversity Conservation Act 1999. A determination of
assessment is expected by the end of October 2019.
Referral of the marine component to the Environmental Protection Authority (EPA) is
anticipated for January 2020. Various technical reports have been prepared in support of the
environmental referrals, including a Light Management Plan and Marine Environmental
Quality Investigations and Ecological Impact Assessment.
A separate referral to the EPA for the landside component of the project will occur under
Section 48 of the EP Act.
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4.

PLANNING FRAMEWORK

4.1

STATE PLANNING FRAMEWORK

4.1.1

SPP 2 - Environment and Natural Resources Policy (SPP 2.0)

The objectives of SPP 2.0 are:

The DoT is in the process of identifying the vulnerability of the subject land and wider area to
coastal processes through a CHRMAP. The CHRMAP will recommend coastal management
and planning measures to ensure that the risk of current and future erosion and flooding to
values and assets within tolerable thresholds. Refer Section 3.6 for further details.

To integrate environment and natural resource management with broader land use
planning and decision-making;

4.1.3

•

To protect, conserve and enhance the natural environment; and

•

•

To promote and assist in the wise and sustainable use and management of natural
resources.

To include planning for natural disasters as fundamental elements in the preparation of all
statutory and non-statutory planning documents; and

•

To minimise the adverse impacts of natural disasters on communities, the economy and
the environment.

•

The Town of Port Hedland falls within the Rangelands Natural Resource Management (NRM)
region, which promotes the sustainable use and management of natural resources. The most
distinctive natural feature of Port Hedland is the extensive coastline, reefs and beaches, which
provides a significant drawcard for tourism, contributing to economic development within the
Town.
The Town’s Growth Plan identifies responses and planning/development and management
actions relating to facilitating sustainable coastal development, protection of areas of high
biodiversity value and regionally significant ecosystems and protection of the quality of
ground and surface water supply sources.
4.1.2

SPP 2.6 - State Coastal Planning Policy (SPP 2.6)

The relevant objectives of SPP 2.6 are to:
•

Ensure that the location of coastal facilities takes into account coastal processes, landform
stability, coastal hazards, climate change and biophysical criteria;

•

Ensure the identification of appropriate areas for the sustainable use of the coast for
housing, tourism, recreation, ocean access, maritime industry, commercial and other
activities;

•

Provide for public coastal foreshore reserves and access to them on the coast; and

•

Protect, conserve and enhance coastal zone values, particularly in areas of landscape,
biodiversity and ecosystem integrity, indigenous and cultural significance.

The policy establishes a hierarchy for undertaking coastal hazard and risk adaptation planning
as previously outlined in this report. The adaptation measures of “Avoid, Planned or Managed
Retreat, Accommodate and Protect” are to operate on a sequential and preferential basis
starting with avoid as part of the coastal hazard risk management adaptation planning process.
18 Port Hedland | Draft Marina and Waterfront Masterplan

SPP 3.4 - Natural Hazards and Disasters (SPP 3.4)

The objectives of SPP 3.4 are:

Of particular relevance to this proposal is the proximity of the subject land to the surrounding
water body and the risk of tropical cyclones. SPP 3.4 states that proposed development on a
floodplain is considered acceptable with regard to major flooding as long as it does not
produce an adverse impact on surrounding development with an adequate level of flood
protection. The impact of the development site on the surrounding marine environment and
its susceptibility to flooding has been taken into consideration
4.1.4

SPP 4.1 - Industrial Interface (SPP 4.1)

SPP 4.1 was gazetted on 5 May 1997 and is subject to review via the draft Industrial Interface
Policy. This policy provides the foundation for land use planning to prevent land use conflict
associated with industry and infrastructure facilities.
Whilst not of direct impact to the proposal, in February 2016, the Department of Health
published the Port Hedland Air Quality Health Risk Assessment for Particulate Matter report,
which concluded that there is sufficient evidence of possible negative effects on human
health from dust in the West End of Port Hedland to warrant improved dust management and
monitoring controls and land-use planning measures to reduce community exposure to dust
4.1.5

Improvement Plan 50: Port Hedland West End (IP50)

Pursuant to Part 8 of the Planning and Development Act 2005, on 26 June 2019 the WAPC
recommended to the Minister for Planning and Governor that the identified land area (and
west of McGregor St and Lukis Street) be dealt with and be the subject of Improvement Plan
No. 50: Port Hedland West End (IP50). IP50 was gazetted on 1 August 2019. IP50 is the head
of power for the preparation of an Improvement Scheme.
The IP50 area is as depicted on WAPC Plan Number 3.2736.

The purpose of IP50 is to:
•

Enable the WAPC to undertake all necessary steps to advance the planning and
development within the plan area as provided for under Part 8 of the PD Act;

•

Establish the strategic planning and development intent within the subject area;

•

Provide for a strategic planning framework endorsed by the WAPC, Minister for Planning
and the Governor;

•

Authorise the preparation of an improvement scheme; and

•

Provide guidance to the preparation of statutory plans, statutory referral documentation
and policy instruments.

Furthermore, the subject land extends beyond the boundaries of LPS 5 and partially within the
boundaries of the Port Hedland Port Authority, where planning/development jurisdiction
passes to the Port Authority. There is also an area between these two jurisdictions where no
planning control exists (subject to the requirement to obtain building approval).
Consideration will need to be given to the need to modify the local government boundary to
align the ultimate cadastral and landownership boundaries, with support from the Town.

IP50 confers authority to the WAPC to undertake the necessary tasks to plan for and facilitate
the implementation of the project.
The preparation of the Improvement Scheme will be informed by the IP50 objectives:
•

To provide a strategic planning framework to determine future land uses considering all
land use options that takes into consideration physical, economic, social, and environment
factors;

•

To provide a statutory planning instrument through which to implement the strategic
planning framework and effectively guide the preparation of statutory plans, statutory
referral documentation and policy (as may be required) to facilitate orderly and proper
planning of the area; and

•

To implement the Government response to the Port Hedland Dust Management Taskforce
Report to Government to prohibit sensitive land uses and restrict population growth in the
West End of Port Hedland

4.2

LOCAL PLANNING FRAMEWORK

4.2.1

Town of Port Hedland Local Planning Scheme No. 5 (LPS 5)

The subject land is predominantly reserved ‘Parks and Recreation’ under LPS 5, with a portion
of the subject land reserved for ‘Waterways’ as outlined in Figure 5 below. Land within the
immediate vicinity of the subject land north of Sutherland Street is also reserved ‘Parks and
Recreation’. The majority of land south of Sutherland Street is zoned ‘West End Residential –
R30/R80’ with small pockets zoned ‘Mixed Business’ and ‘Tourism’.
Figure 5: Extract of Local Planning Scheme No 5
Port Hedland | Draft Marina and Waterfront Masterplan
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4.2.2

Strategic Documents

Strategic Community Plan 2018-2028
The Town of Port Hedland Strategic Community Plan (SCP) sets out a vision, objectives and
outcomes for the Town over a ten year timeframe with a focus on the community, the
economy, the built and natural environment and leadership. Of particular relevance to the
development of the subject land, the SCP identifies the following progress measures /
strategic responses:
1.

Increased participation and ownership by the community in activities, events and
programs.

2.

The present and future facilities and requirements of the Town are planned for and
developed in-line with relevant facility standards and community needs.

3.

Investment in key infrastructure development.

4.

Increased utilisation of the Town’s assets and amenities.

Pilbara’s Port City Growth Plan (2012)
The Growth Plan provides a local level strategic blueprint to assist with potential future growth
of Port Hedland. The Growth Plan identified three growth scenarios which were tested
through the development of the Growth Plan through a workshopping process. ‘Scenario 3:
Rapid City Growth’ was determined to be the preferred growth scenario with ‘moderate
growth’. No growth has been identified for Spoilbank.
Strategies for growth have been applied to several precincts within the Town of Port Hedland
to develop patterns of growth and assist with detailed development planning. The subject
land is included within Precinct 1 – West End which includes a total land area of 360 ha and
identification of a local centre at Spoilbank. The Growth Plan indicates that the precinct will
experience no net increase in total dwelling numbers compared to the present day scenario,
982 additional short stay rooms (1,094 total), 9,768m2 of additional retail floorspace (19,213m2
total) and 17,999m2 additional commercial floorspace (23,814m2 total).
The Growth Plan identifies the potential for a boating facility at the Spoilbankmarina to the
west of the Spoilbank peninsula, coastal access, short term accommodation and the northern
portion retained for informal recreation purposes.
The Implementation Plan associated with this document identifies a short-term action
relating to the development of a dedicated event and passive recreational spaces in West End
and Spoilbank.
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Port Hedland Consolidated Foreshore Redevelopment Master Plan (2013)
The Port Hedland Consolidated Foreshore Redevelopment Master Plan has been prepared, in
close consultation with the community, as an overarching visioning document to guide the
numerous proposals along the Port Hedland foreshore.
The foreshore has been broken down into 5 study areas, which provide a more detailed
analysis of opportunities and directions, key focus areas and a response to SPP 2.6. The
subject land is located within Study Area B: Spoil Bank (West End). Of particular relevance to
the subject land, the masterplan identifies opportunities for formalised vehicular and
pedestrian access, increased amenity, revegetation and iconic public art.
The B.1 study area, defined as the Spoilbank outlines the following recommendations for the
subject land:
•

Restriction of 4WD access and stabilised sand road into a cul de sac form rather than the
existing loop; and

•

Revegetation areas with fenced sand paths and opportunities for beach shelters.

The B.2 study area, defined as the Spoilbank Marina and Development outlines the following
recommendations for the subject land:
•

Proposed marina development with potential marina development changes (car park
relocation);

•

Proposed caravan park;

•

Revegetation areas with fenced sand paths, opportunities for beach shelters and coastal
feature tree planting; and

•

Opportunity for boardwalk along water’s edge and dual use pedestrian/cycle connection
from the West End.

Town of Port Hedland Heritage Inventory (2017)
In accordance with the Heritage of Western Australia Act 1990, the Town is required to compile
and maintain a list of buildings/ places which are or could become of cultural heritage value.
The Town’s Municipal Heritage Inventory was adopted in 2017.
One site within the project area has been included on the Municipal Heritage Inventory (now
referred to as Local Government Inventory), being the Port Hedland Yacht Club (Place No. 46).
The Yacht Club is regarded as ‘Grade C’ level of significance, being a place/site of some
cultural heritage significance to Town of Port Hedland. Grade C recommendations include
encouragement of retention, archival record and interpretation, which are in line with the
proposal for the site.

Public Open Space Strategy (2019)

Key themes that emerged as a result of the community engagement process included:

The Town’s Public Open Space (POS) Strategy was prepared to analyse the current provision
of POS to identify the management, future provision and investment of POS to respond to
future demand based upon three potential growth scenarios. The Strategy recognises the
importance of regional variations to public open space requirements to provide more
economically and environmentally sustainable parks.

5.

There’s a lot to be proud of in Hedland

6.

Arts and Events are front of mind, but there’s more to Hedland’s culture

7.

We should be telling our unique stories, but also creating shared ones

8.

People are keen to participate, not just attend

9.

Empowering locals to contribute to the creative scene is essential

Within the West End locality, the current provision of POS is estimated at approximately
1.49% of gross subdivisible area. However, it is important to note that the calculation has not
included foreshore reserves and public purposes reserves such as school ovals. The Strategy
also acknowledges that the area is in close proximity to the Spoilbank that offers a large area
suitable for informal recreation activities and that all residents in this locality are generally
within a 5 minute walk to the foreshore promenade.
The provision of public spaces within the Spoilbank development will be in line with the
‘neighbourhood’ classification serving as a recreational and social focus for the community,
consistent with the recommendations of the Strategy. Of relevance to the subject land,
‘nodes’ located along Sutherland Street will provide rest stops, exercise equipment, shelters,
seating and bins for pedestrians and cyclists creating a key connection between Spoilbank
and the West End.

10. We should be looking for ways to amplify the local
11. There’s opportunity in unexpected places
12. The right infrastructure will help enable outcomes
Of relevance to this proposal, the community engagement feedback identified Spoilbank as a
potential precinct for art.
The Strategy identifies four strategic direction areas:
13. This Is Us - The Hedland Story and Points of Pride
14. Doing it together - Being Part of It and Connecting Community

Port Hedland Landscape Guidelines (2019)

15. Value Add - Contributing to a Thriving Hedland

The Port Hedland Landscape Guidelines are aimed at providing guidance for the design,
construction and maintenance of landscape infrastructure which Council shall have due regard
to in the assessment of landscaping in the public and private domain.

16. The Unexpected - Fresh Experiences and Novel Places

The detailed design of the Spoilbank public realm will be consistent with the design principles
and standards of these Guidelines.
Arts and Culture Strategy 2019-2022
In alignment with the Town’s SCP, the Arts and Culture Strategy 2019-2022 sets a vision that
places culture at its centre and recognises the importance of arts and creativity. The Strategy
outlines key priorities and the role that the Town, people, community groups and organisations
can play in delivering the vision and outcomes.

A priority area of relevance to the subject land relates to the inclusion of a multi-purpose arts
and cultural facility on the site as a high priority (Financial Year 2020) with the Town identified
as playing an advocacy role. The site should enable:
17. Commercialisation of arts and crafts.
18. The bringing together of culture, historical education, and enterprise.
19. Spaces for performance and community use.
Spoilbank is also identified as an area with the potential to support iconic events such as beer
can regatta, small boat races, thong throwing, sand castle building.
The Port Hedland Marina and Waterfront Place Plan will reinfore the strategic directions and
priorities of this Strategy as they relate to the subject land in order to and celebrate arts and
culture.
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5.

STAKEHOLDER AND COMMUNITY ENGAGEMENT

5.1

PROCESS

Community and stakeholder involvement has been critical in ensuring the creation of a vibrant
waterfront destination and deliver maximum economic and social benefits for the town,
region and local community. The Town has engaged with the Port Hedland community over
many years as plans for the Spoilbank have evolved. In line with the recent commitment to
the project, the Town has initiated an engagement process to inform the formulation of the
Masterplan, as follows:
•

Stakeholder Interviews (August 2019)

•

Vision and Design Workshop (12 September 2019)

•

Kariyarra Workshop (4 & 5 September 2019)

•

Kariyarra Design Workshop (30 September 2019)

•

On-line Survey (13-22 September 2019)

•

Public Advertising of Masterplan (2-11 November 2019)

•

Public Open Day (2 November 2019)

The outcomes of the process are contained in the Workshop Outcomes Report

5.2

KEY MESSAGES

5.2.1

Port Hedland Waterfront Place Plan

In 2014, Village Well, on behalf of the Town, developed the Port Hedland Waterfront Place Plan
to assist in guiding the next stages of planning and design for the Port Hedland waterfront and
to engage with community stakeholders regarding their perspectives and preferences. The
results of this process are summarised below.
Broad aspirations
•

Natural coastal beauty alongside busy port industry.

•

Diverse social gatherings and quiet, solitary rituals.

•

Hard-working lifestyles rewarded by waterside leisure time.

•

People from near and far, all in one place.
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Participants overwhelmingly agreed that the Waterfront should be for people of all ages and
abilities and not limited to exclusive groups of people.
Themes/distinctive qualities
•

A coastal oasis of abundant sea life, red raw earth, and endless Pilbara sky.

•

A welcoming, friendly and diverse community with active lifestyles.

•

A hidden treasure trove of local enterprises, celebrating the convergence of different
traditions and passions.

•

Building new industries for the township as a lasting legacy of the mining boom.

•

Many stories and proud traditions of Indigenous culture, pearling, shipping, aviation and
mining.

Vision for the Waterfront
“Port Hedland Waterfront, at the edge of the old town, is the heart of the community and the
number one destination for visitors.
The Waterfront embodies the essence and paradox of Port Hedland – natural coastal beauty
alongside busy port industry; diverse social gatherings and quiet, solitary rituals; hard-working
lifestyles rewarded by waterside leisure time; people from near and far, all in one place.”

5.2.2

2019 Stakeholder and Community Engagement

A summary of the more recent engagement process is outlined in Figure 6 below:

VALUES

VISION

•

Open spaces/series of
spaces/event spaces

•

Vision needs to be more
succinct

•

A place for the whole
community allowing for mix
of user groups/ enjoyment,
fishing, sitting, walking,
sand-based, motorised
sports

•

Rename to a more attractive
name

REVIEW OF DRAFT
CONCEPT PLAN

•

General support with the
following recommendations:
•

Improve
pedestrian
access and access to
water/edge of water

•

Consider before/ end
of trip facilities for all
user groups

•

Needs to be connected to
the rest of Port Hedland

•

•

Facilitate climate control/
management for seasonal/
all day enjoyment

Adequate lighting for
all facilities for night
time use

•

Opportunity to relax as
well as active sports

•

Clarity on what is
provided for shared/
casual use

•

Support tourism and culture

•

Improve aesthetic of
existing buildings

•

Better traffic management /
pedestrian priority

PLACEMAKING

User groups
• Families
• Tourists (including tourism
and charter operators)
• Young people
• Recreation groups (including
boating and fishing)
• Arts, culture and events
groups
• Local community groups
• Traditional owners
Activities
• Young people
• Arts, food and cultural
events
• Tourism
• Aboriginal culture centre
• Education and learning (e.g.
marine focus)
• Boating services (e.g.
maintenance, re-fuelling,
boat lifter)
• Fishing (e.g. fish filleting,
beach fishing)
• Sporting and recreation
events and activities
• Interactive/nature/adventure
play space

Infrastructure or facilities
• Boating and fishing (e.g.
refuelling, wash down
area)
• Recreation (e.g. showers,
shade and shelter, outdoor
kitchen / BBQ facilities,
play facilities, bicycle
parking)
• Power and water
• Pop-up / temporary uses
(e.g. kiosk, bar food trucks)
• Ocean pool
• Access to the marina/water
• Security
Delivery and Management
• Mining and resource
industry (grants and
sponsorship)
• Not-for-profit organisations
• Environmental groups and
fishing industry
• FORM (or similar
organisation)
• State and Local
Government
• Traditional owners

Figure 6: Summary of key outcomes from 2019 engagement
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5.2.3

•

Kariyarra Engagement

SPATIAL

ECONOMIC

Key spatial threads derived for consideration in the design and development of the
marina and and waterfront are outlined below:

Economic opportunities aligned with the marina and waterfront that should be
nominated, explored and developed are outlined below:

Marapikurrinya - living waters water feature
(saltwater) - as a central Marapikurrinya
Kariyarra focus

Kariyarra creation serpent and also include a
reference to the underlying reef now covered
by the Spoilbank

•

Marine fuel supply

•

Marine services

•

Construction
services
cartage, haulage)

•

Cultural awareness tours – fishing, walking,
boat and bus to on-country tours

•

Buggy train tours along the path to the
Town and Cemetery Beach, Cooke Point
coffee cart (potential for coffee cart to be
located during construction period)

•

Cultural interpretation deck overlooking the
dune and water linking east to Cooke Point
and west to Port Hedland town centre

•

Kariyarra cultural activities area including shade
structures, sand yarning circle (sand cook up
area)

•

Robust and all-access fishing pontoon /
platform or deck(s) to be placed at the end
of the long northern breakwater

•

Endemic planting supplemented by fruit trees
- mango, tamarind, lemon etc.

•

Bush tucker area that includes cultural plant
uses and interpretation opportunities

•

Informal youth area behind the family
beach area including half basketball court,
seating and shade

Business pop-up pads and toilets to address
the promenade (fishing and country tours,
coffee cart)

•

Promenade to feature serpentine
pavement pattern to represent ‘Yintha’ the

Area for coffee cart to be provided during
construction period

•

All-access pedestrian connection across
Sutherland Road

•
•
•

Family beach area that includes a netted
swimming area, shade structures, BBQ’s,
seating, toilets and showers

Figure 7: Key Spatial Considerations
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(earthmoving,

Figure 8: Key Economic Considerations

SECTION

MASTERPLAN

6

The masterplan (Figure 9) is based on a number of key
considerations developed from the preceding discussion that
specifically guide the development of the subject land. These
are major concepts which deal with the overall patterns of
development, the character of the plan and the special
opportunities of the location and should be read in conjunction
with the design philosophy and objectives outlined overleaf.
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6.

MASTERPLAN

6.1

DESIGN PRINCIPLES AND OBJECTIVES

Based upon the vision and values explored in the stakeholder and community engagement
process the following overarching design principles and objectives have been developed.

Building on the setting
The special qualities of the waterfront location and its context should be
used as a foundation for the development.
The key objectives for the setting include:

Creating a vibrant, attractive destination
Optimise the appeal of the location as a great place for all to recreate
and visit, with a focus for public life, a new and improved public realm
and good connections to it’s surrounds.
The key objectives include:
•

To create a waterfront precinct that fosters a sense of belonging and community feel and
can be used as a major recreational focal point for the entire Port Hedland community.

•

To create a public realm, including waterfront edges, streets and promenades to be
memorable and lively and responsive to the climatic requirements of Port Hedland.

•

To provide opportunities for the community to interact with the water in a variety of ways.

•

To create a diverse range of public spaces that are flexible and can accommodate a
variety of uses, from individuals relaxing to use by groups of people and major Town-wide
events.

•

Showcase the subject land’s physical location on the waterfront, and with water frontage
to all but one frontage, Sutherland Street.

•

Respect and enhance the physical and active linkages of the subject land to other
destinations along the waterfront including the Town Centre, Cemetery Beach, and
Cooke Point.

•

Celebrate the subject land’s spectacular views of the Ocean, Finucane Island, the Port,
and the Port shipping activity, particularly in the evening, under lights.

•

•

Celebrate the waterfront location as a place for all people - Townsite residents, residents
of South Hedland, and visitors from far and wide.

Encourage and provide places to socialise and enjoy Port Hedland’s outdoor lifestyle for
as much of the year as possible.

•

To develop a pedestrian promenade around the marina’s edge.

•

Celebrate the subject land’s opportunity to provide for a range of recreation, marine,
water and entertainment opportunities in close proximity to the Town Centre.

•

To incorporate art into the public realm that reflects the history of the subject land as well
as adding interest.

•

Provide the opportunity for the unique coastal, marine, port and aboriginal heritage
characteristics of the site to be celebrated through the redevelopment of the subject
land.
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Creating a comprehensive waterfront precinct

Connecting with the Town Centre

The site’s waterfront location provides a unique opportunity to create a
waterfront precinct for recreation, marine and waterfront activities.
The following key objectives are proposed to optimise the site’s waterfront location:

The marina and waterfront should be well connected and an integral part
of the Port Hedland Town Centre, promoting an excellent level of
pedestrian and cycling access to and from the Town Centre.

•

To create sheltered waters for boat mooring, launching and pens through the introduction
of breakwaters.

To integrate with the Town Centre, the following objectives include:

•

To develop a boating hub for the Port Hedland community comprising boat launching and
pen facilities as well as the opportunity for marine services and maintenance infrastructure.

•

To provide opportunities to accommodate charter vessels and ticketing facilities to
service the tourism industry.

•

To provide up to 200 trailer/car parking bays to service the 4 boat launching ramps.

•

To provide opportunities for pedestrian access around the marina and out on the
revetment walls.

•

To provide opportunities for recreational fishing, for all age groups, to occur within and
adjacent the marina, from the revetments and adjacent beaches.

•

To provide for water-based activities in and around the marina and waterfront.

•

To provide connections along the waterfront west into Town and east to Cemetery Beach.

•

To provide opportunities for the community to interact with the water in a variety of ways
including via terraces, pedestrian access on the revetment, watercraft/vessels or the
adjacent beaches.

•

To provide the opportunity for improved pedestrian connections west along the waterfront
between Sutherland Street and Withnell Street.

•

To provide enhanced pedestrian connections along Sutherland Street to include shade,
shelter and rest stops, as appropriate.

•

To provide improved pedestrian connections and wayfinding signage to identify and
locate the marina and waterfront.

•

To provide for destinations along the waterfront, to the Town Centre and beyond.

•

To provide opportunities for views to the marina and waterfront from the Town Centre to
be enhanced, where possible.
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THE MASTERPLAN
6.3

THE MASTERPLAN

6.3.1

Public Realm

1.1

Community node

2
2.

Recreational area

3
3.

The Promenade

4
4.

Revegetation Areas

5
5.

Community Swimming Beach Nodes

6.3.2

Marine Side

6.6

Breakwater and revetments

77.

4 lane boat ramp

8
8.

Car, caravan and trailer parking

9.
9

Fish filleting station

10. Floating public jetty
10

11
11. Commercial jetty
12
12. Boat pens
13. Marina Basin
13

14
14. Entrance Channel
15
15. Commercial Hard stand
6.3.3

Club and shared facilities

16. Existing Yacht Club
16
17. Future leasehold opportunities
17
a. Yacht club dry dock

18
18. Shared communal facility
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6.3.4

Culture, tourism, economic
development and education

19
19. Seasonal short-stay accommodation
20
20. First contact and paperbark pool
interpretation view point
6.3.5

Movement and Access

21. Main Entry Road
21
22. Landscaped Parking street
22

23
23. Future connection to town centre

5
6

14

15
4

6
10

9

7
13

11

3

8

12

19
1

17a
23

20

2

3

4
18
17

16

8
22

21
22

4

Figure 9: The Masterplan
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6.2

MASTERPLAN ELEMENTS

6.2.1

Public Realm

The masterplan elements describe how the vision has responded to the design principles and
objectives.
The development of high-quality public spaces and linkages will provide the opportunity for
passive and active forms of recreation and accommodate formal and informal events,
acknowledging the Spoilbank as an important waterfront destination. The public realm will
comprise:
•

•

Provision for food and beverage outlets (with a ‘local‘ emphasis) within temporary ‘popup’ structures with the ability to accommodate additional marine-related uses such as
chandlery and boating supplies. Opportunities will be located centrally to take advantage
of the views and amenity of the marina and recreation space.
Recreation area / event space(s) (approximately 1.27 ha) located as the key destination
including high quality landscaping, pedestrian connections and flanked by food/beverage
forming a unique identity.

6.2.2

Boating, fishing and water-based

The provision of boating and associated marine facilities is perceived as being of paramount
importance for Port Hedland as the site provides an opportunity for ocean fronted marine
facilities with direct access to deep water.
Redevelopment of the Spoilbank provides an opportunity for the existing boating operations
to be formalised and improve on the current boating infrastructure available at Richardson
Street.
A proposed marina at this location will provide the necessary relief in response to the increase
in existing and predicted future demand for boating facilities (trailerable and boat moorings) in
the Port Hedland area.
Acknowledging the values of the community, the masterplan provides for a range of passive
and active water-based activities such as boating and fishing for all groups of people.
•

Marina waterbody (2.5 ha) and associated infrastructure to accommodate two boat
ramps with four lanes, up to 80 boat pens and associated watercraft milling areas.

•

Dry dock area for commercial vessels (8000 m2),

•

High-quality waterfront promenade (generally 7.5m in width) providing for a variety of
waterside experiences.

•

Car / trailer parking (200 trailer bays) and general parking (28 bays) have been located to
service the marine infrastructure, north of the events space.

•

Terrace areas facilitating public access to the water’s edge with opportunities for informal
gathering and events.

•

Breakwaters and a jetty platform (publically accessible) providing recreational fishing
opportunities.

•

General and short-term parking located centrally for the everyday use by visitors to the
precinct.

•

Public Amenities - toilets and shower/changeroom facilities provided for boat users and
the general community

•

Incorporation of Kariyarra stories into the public realm in the form of:
•

Cultural gathering space

•

Community swimming node

•

Marapikurrinya hand/estuary pattern

•

Marapikurrinya central artwork

•

Yintha Promenade

•

Howe Street lookout

•

Acton Street lookout

•

Bush tucker education
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6.2.3

Club and shared facilities

The masterplan provides the opportunity for the enhancement of the area to provide for
additional club and shared facilities. The Masterplan assumes the retention of the Yacht Club
and provides for a new dry dock area west of the site on the existing paved area (1,500m2
with the potential to expand to 2,000m2). Located centrally within the development, the
activity and patronage associated with the existing Port Hedland Yacht Club and other club
uses will contribute to the vibrancy of the proposed development and create a focal point of
activity.
In addition, the precinct recognises the opportunity for the area west of the existing Yacht
Club to be transformed over time to provide for other uses and opportunities complimentary
to the boating, marine, recreation, tourism and community aspirations for the site. There are
a number of clubs/community groups that could benefit from a co-located/shared facility. This
could be accommodated in the existing buildings in the short term, however redevelopment
of this site provides the opportunity to establish a purpose built multi-use shared community/
clubs facility over time. This space could also double as an airconditioned space for recreation
purposes during the extremely hot months.
The opportunity for new lease areas has been identified on the plan and may include 3 or
more depending on need and purpose. This area should be developed in a landscaped setting
and the Masterplan provides the opportunity for the revegetation area north of these sites to
be redeveloped consistent with the grassed terraces to the east. This will support activation
of the waterfront, synergies with the water’s edge and facilitate public access along the
promenade.

CLUB AND SHARED
FACILITIES
1

Existing Yacht Club (rationalised site to facilitate future leasehold
opportunities)
a. Yacht Club Dry dock hard stand (to be provided in Stage 1A).

2

Future leasehold opportunities.
a. Consider multi use community activities, marine, tourism and 		
cultural opportunities that align with Masterplan Objectives

3

Grassed terraces – viewing and recreation opportunities

4

Multi-use promenade space (ie club parade ground)

5

Public Parking (25 bays)

6

Public Parking (40 bays)

7

Pedestrian access to Breakwaters

8

Pedestrian access to Sutherland Street and Town Centre

9

Revegetation area – redevelopment consistent with and as an
extension of the grassed terraces. To occur concurrently with
leasehold opportunities.
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Figure 10: Club and shared facilities (masterplan extract)
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6.2.4

Culture, tourism, economic development and
education

The most distinctive natural feature of Port Hedland is the extensive
coastline, reefs and beaches. The natural environment provides a
significant drawcard for tourism and education, contributing to
economic development within the Town.
Port Hedland’s rich
indigenous and cultural heritage provides a significant opportunity to
celebrate the unique qualities of the place and be a destination beyond
boating activities.

CULTURE, TOURISM, ECONOMIC
DEVELOPMENT AND EDUCATION
11.

22.

The Marapikurrinya five fingers alludes to the five tidal creeks that are
part of the ‘living waters’, the Marapikurrinya Kariyarra coastal story.
The tidal creeks extend beyond the water into drainage lines
represented in the landscape by extended feature walls, and a single
creek water feature. The Marapikurrinya hand, creek and artwork is
central to the Waterfront Precinct design and is represented in the
pavement and as part of a shade structure and tall artwork. The
representation of the five fingers at this point have the opportunity to
become part of the creek water feature and transfer water across the
promenade to the cascade and marina edge.

33.

44.
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Community Swimming
Beach node, comprising:
a. shelter
b. access and egress to
water
c. opportunities to launch
kayaks and small 		
watercraft

7.

Community Node
a. Public Amenities 		
– automated toilet unit
with the potential to
expand to a combined
public toilet and 		
marine facility with
shower and 		
laundry facilities
b. Hardstand for food and
beverage pop ups and
food trucks
c. Pop ups for ticketing
booths, education and
tourism booths and
marine related 		
commercial operations
i.e fishing tackle, 		
boating supplies.

88.

Acton Street Lookout –
views across the parkland,
Marina, breakwall and ocean
beyond. Aligning elevated
artworks and pavement
treatments that can be seen
from this point will provide a
visual narrative for
Marapikurrinya Kariyarra
country.

99.

Howe Street lookout – a
cultural interpretation
lookout deck at Howe
Street. Provides views
across the existing beach
and out towards the ocean.
Marapikurrinya sea country
(Living Waters) includes
stories regarding special
places now under the sea
and also describes stories of
first contact as the tall ships
approach Kariyarra country,
as well as the shoreline
lifestyle, fishing on the reef
and the abundance of food
for the Marapikurrinya
Kariyarra People.

Cultural gathering space
a. Sand and fireplace
b. Ceremony and dance
area
c. Larger event space to
support future Cultural
Learning Centre 		
opportunity (NAIDOC
Week)
Marapikurrinya five
fingers interpretation
(hand/estuary pattern)

55.

Marapikurrinya water
cascade

66.

Yintha Promenade is able
to reflect the Yintha
Kariyarra creation serpent
story through seating,
furniture, lighting and
pavement treatments

Marapikurrinya Central
Artwork – tall iconic artwork
that has the opportunity to
become a representation of
the Marapikurrinya Kariyarra
family group, as well as
integrating with the shade
structure.

10. Breakwater and Fishing
10

access – the marina will
support Marapikurrinya
Kariyarra connection to
country and maintaining
cultural practice.

11. Public jetty – to provide
11

access to a fishing deck.
Detailed design should
explore the opportunity for
cultural artwork and
interpretation in this space.

12. Pedestrian connections to a
12

future Marapikurrinya
Kariyarra Cultural Learning
Centre (to be defined), to
the Town Centre, West End,
Cooke Point and Pretty Pool.

13
13. Sharing and caring for

country – consider
opportunities for the
Kariyarra Land and Sea
Rangers and utilize
opportunities from and on
the Spoilbank. Respect for
country is pivotal in the
landscape design of the
precinct and its ongoing
maintenance, as it provides
the opportunity for cultural
learning.

14. Bush Tucker – to provide
14

coastal Kariyarra bush tucker
interpretation for self guided
and cultural tours. Tucker is
central to many Sea Stories
– Kariyarra connection to
plants, turtles, sand
goannas, Mangaru
(kangaroo), fish, conch,
shellfish and whales are
integral to interpretation and
understanding Country.

15. Eco-tourism/caravan park
15

opportunity – comprising
environmentally responsive,
temporary accommodation
that celebrates the sites
unique location.

16. Pop-Up Economic
16

Opportunities –
opportunities for small retail
business opportunities
including environmental and
cultural tourism,commercial
food services, tourism
charters and ticketing
booths.

17
17. Paperbark Pool Artwork

1

10

10
11

17

6

5
6

7

2
4

16
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12

5
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Figure 11: Culture, tourism, economic development and education (masterplan extract)
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7.

MARINE-SIDE

The DoT engaged specialist coastal and port
engineers M P Rogers & Associates Pty Ltd
(MRA) to complete the preliminary design
of the Port Hedland Marina. The preliminary
design layout as shown in Figure 12 features
the following key elements which are
discussed further in the subsequent
sections:
•

Outer breakwater and sand trap

•

Inner breakwater

•

Internal revetment

•

Marina basin

•

Entrance channel

•

Boat ramps

•

Boat pens

•

Floating public jetty

Figure 12: Port Hedland Marina Preliminary Design Layout and Key Elements (Source: M P Rogers & Associates)
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MARINE SIDE
7.1

BREAKWATERS AND SAND TRAP

The outer and inner breakwaters are granite rock structures that have a slope of 1V:1.5H between the toe and
crest levels and provide protection to the entrance channel and internal marina elements. Furthermore, the
eastern and southern breakwater extensions (revetments) act to provide land retention and protect the landside
development.
The breakwater toe levels are designed to match the entrance channel and marina basin dredge depths where
required, or are otherwise proposed to be founded on the underlying layer of natural rock.
The breakwater crest levels and widths are designed in order to ensure acceptable wave overtopping discharge
limits during the 1 and 100 year Average Recurrence Interval (ARI) design events and protection of structures
and landside development. The design of the breakwater crest also enables pedestrian access to the ends of
the breakwaters for recreational and fishing opportunities.
The outer breakwater also acts to trap sand that is transported in a southerly direction along the western edge
of the Spoilbank. Sand trapped at this location will be intermittently removed in order to mitigate the risk of
sedimentation within the entrance channel, which could consequently restrict navigability.

7.2

INTERNAL REVETMENT

The internal revetment surrounding the marina basin is a granite rock structure that provides a formal edge and
ties in with the adjacent landside development, specifically the promenade (at a slope of 1V:1.5H between the
toe and crest level).
The internal revetment is designed to extend from the marina basin dredge depth (-6.1 mAHD) up to a crest level
of 5.6 mAHD. This crest level was set in order to provide a sufficient height to enable the promenade to grade
up and reach a developable level and provide protection during the 100 year ARI design peak total steady water
level, at the end of the 50 year design life.

7.3

MARINA BASIN AND ENTRANCE CHANNEL

The marina basin is approximately 2.5 ha in total area with a declared dredge depth of -6.1 mAHD. This provides
sufficient water depth and navigability of the entrance channel in all tidal conditions for vessels with draughts of
1.2m or less and draughts of 1.5-2m for the majority of the time. The marina basin will also feature deeper
dredged pockets in order to accommodate larger draught vessels in all tidal conditions.
The marina design includes a 30m wide entrance channel also dredged to a declared depth of -6.1 mAHD that
extends out from the marina basin and boat ramp and accommodates vessels up to 20m long. Navigation aids
are provided to delineate the channel and to help ensure safe navigation.
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1

Breakwater and revetments

2

Marina Basin (2.5ha)

3

Floating Public Jetty

4

Commercial Jetty

5

Boat ramp (4 lane)

6

Gated Jinker access

7

Stage 1 Pens – 36

8

Stage 2 Pens – 44

9

Public access to breakwaters

10

Pedestrian Promenade (varies in width)

11

30m entrance channel

11

1
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5

6

3
2
4

7

10

9

8

10

Figure 13: Marina and Pen Layout (masterplan extract)
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7.4

JETTIES

7.7

UNIVERSAL ACCESS

A floating public jetty is proposed on the western side of the marina to provide recreational
fishing opportunities. A commercial jetty is proposed on the eastern side of the marina
between the boat pens and the boat ramp. This commercial jetty could be used as a fuelling
facility in the future if such a venture was ever considered commercially viable.

Access to the boat pens and public jetty is to be provided by gangways extending from the
eastern edge of the internal revetment to the floating jetties. Given the tidal range, a 1V:8H
slope to achieve assisted disabled or universal access at all tides is not achievable. The
maximum slope of the gangways during Lowest Astronomical Tide will be 1V:3H for the boat
pens and 1V:3.5H for the public jetty, in accordance with marina design standards.

7.5

To ensure universal access is provided to the breakwaters it is proposed that an asphalt path
be constructed on the crest of the breakwaters.

BOAT PENS

The marina is designed to accommodate up to 80 pens in its ultimate configuration, with 36
northern jetty pens to be delivered in Stage 1. The decision to provide 36 pens in Stage 1 is
based on the results of an Expression of Interest (EOI) completed by DoT in 2019 which
resulted in 20 signings from the public for boat pens.
The berth widths and lengths are designed to accommodate 10, 12, 15, 18 and 20m vessels,
with dimensions also based on the EOI. The navigable widths are designed based on the
relevant vessels at that location and a 40m circle is provided for the visitor berth, also in
accordance with the standards.

7.6

BOAT RAMP

The marina design features a four lane concrete boat ramp at the north-eastern corner of the
marina with two central jetty boat holding structures. The boat ramp features a slope of 1V:8H
and extends from an elevation of -4.9 mAHD at the toe to 4.6 mAHD at the head of the ramp,
in order to ensure functionality at all astronomical tidal levels.
The boat ramp is designed to accommodate vessels up to 8m in length, a 8t recreational
vessel and a 20m/75t commercial vessel (using a jinker, towed by a truck or similar, and
utilising the combined width of the central lanes). A temporary bollard is also featured at the
top of the central lanes in order to manage the large commercial vessel and jinker use.
Given the large tidal range, the two jetty boat holding structures are piled floating pontoons
that are articulated to allow for portions of the jetties to rest on the ground during lower tide
levels. The jetties are approximately 80m in length and allow for the temporary mooring of
three boats adjacent each lane during a Mean Low Water Spring (MLWS) water level.
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8.

PUBLIC REALM

8.1

PUBLIC SPACES

8.1.1

The Promenade

THE PROMENADE
1

Tree lined Promenade (7.5m wide)
a. Paved walkway

The promenade provides a broad paved pedestrian precinct to provide a pleasant tree-lined walking environment
(refer Figure 14 and 15). The width of the path (generally 7.5m) is determined by the requirement of the maintenance
vehicles (and the radii of the swing arm) required to access the revetment walls. This is a high end pedestrian
precinct with only occasional maintenance vehicle traffic. The north-south portion of the promenade immediately
south of the boat ramps is the dominant portion being the core area that is most likely to attract more pedestrian
activity. The east-west portion is a narrower width and lower specification due to budget constraints.
Furniture consisting of bench seating, rubbish bins, drinking fountains, bike racks will be provided. The selection will
be vandal and heat resistant and subject to budget and maintenance considerations, which will be discussed with the
Town during the detailed design phase.

b. Bench seating
c. Shade
d. Amenities – lighting, rubbish bins, drinking fountains

2

Southern Promenade (varies in width)

3

Breakout Promenade suitable for events/pop ups including
shade structure

4

Grassed Terraces adjacent Promenade to provide seating/
recreation areas

5

Multi-use promenade space (ie club parade ground)

6

Promenade connections to Pedestrian access to the
breakwaters

7

Promenade connections to Pedestrian access to the Town
Centre

8

Pedestrian access to boat pens

9

Pedestrian access to Commercial jetty

10

Pedestrian access to Public Jetty

11

Marapikurrinya five fingers interpretation (hand/estuary
pattern)

12

Yintha Promenade is able to reflect the Yintha Kariyarra
creation serpent story though seating, furniture, lighting
and pavement treatments

13

Central Artwork – tall iconic artwork that has the opportunity
to become a representation of the Marapikurrinya Kariyarra
family group, as well as integrating with the shade structure.

14

Shade structure

15

Marapikurrinya water cascade

Lighting will be provided via a row of pole lights along the water’s edge.

Figure 14: View East along the promenade
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APPROXIMATE EXTENT OF CURRENT GRASSED AREA
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TURF TERRACES

TURF TERRACES

TURF TERRACES
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Figure 15:Section A (refer cameo for location)
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Figure 16: The Promenade
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RECREATIONAL AREA
8.1.2

Recreational area - variety of event spaces

1

The main recreational area is divided into a series of smaller spaces through the use of tree and garden bed planting,
terrace walls and changes in level (refer Figure 17 and 18). This promotes the use of the larger spaces as key event
areas with surrounding spaces that can be used as secondary or overflow areas or alternatively to accommodate
technical aspects that are related to larger events.

a. Public Amenities – automated toilet unit with the 		
potential to expand to a combined public toilet and 		
marine facility with shower and laundry facilities
b. Hardstand for food and beverage pop ups and food 		
trucks

Smaller, semi-secluded spaces can accommodate private functions such as weddings, parties, fitness groups, yoga
classes and outdoor business functions.

c. Pop ups for ticketing booths, education and tourism 		
booths and marine related commercial operations 		
i.e fishing tackle, boating supplies.

The recreational area is designed to enable large gatherings to be comfortably accommodated whilst also ensuring
that smaller groups can be accommodated in more intimate and sheltered surroundings without feeling isolated.

Figure 17: View North West across the marina
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Community Node comprising:

2

Small Event Area – for casual recreation/small events

3

Primary Event Area- for casual recreation/major events

4

Secondary Event Space - for casual recreation/mid-sized
events

5

Event overflow space

6

Cultural Gathering Space – sand and fireplace, ceremony
and dance area

7

Vegetated Buffer to development zone

8

Public parking (31 bays)

9

Treelined parking street (east – 38 bays)

10

The Promenade

11

Acton Street Lookout – views across the parkland, Marina,
breakwall and ocean beyond.

12

Shade Structure

13

Marapikurrinya water cascade

14

Pedestrian access to Sutherland Street/bus stop

15

Grassed terraces

16

Public Parking (17 bays)

7
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Figure 18: Recreational Area
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8.1.3

Community node

The community node is the core area and junction between the promenade, the boating
facilities and the recreational area (refer Figure 19-21). Overlooked by the Yacht Club this
space is a central focal point and one which sits comfortably at the bottom of the terraced
grades of the recreational area / event spaces.
This area is a key destination precinct which links the surrounding uses and contains features
that attract visitors and encourage them to stay and enjoy the unique qualities of the location.
The central hub will consist of the following key landscape features:
•

Predominantly high end paving and terrace walls providing a transition and seating
opportunity between the grassed recreational area and the promenade

SECTION A

(1:150 @ A1)

APPROXIMATE EXTENT OF CURRENT GRASSED AREA
HIGHEST TIDE LEVEL (RL 3.5)

PROMENADE + BREAK OUT SPACE

•

Allowance for water feature

TURF TERRACES

TURF TERRACES

TURF TERRACES

EXISTING YACHT CLUB

MEAN TIDE LEVEL (RL 0)

LOWEST TIDE LEVEL (RL -3.5)

•

Feature shade structures

•

Street furniture and lighting

•

Public art

•

Toilets and marina facilities

•

Easy access to parking

•

Proximity to the water’s edge

•

Central hardstand for markets and/or foodtrucks

•

Event/ticketing hub

Figure 19: View east to Cemetery Beach
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Figure 20:Section B (refer cameo location)

Future opportunities for pop-up commercial operations.

GRAVEL MAINTENANCE ACCESS
(PEDESTRIAN ONLY)

10

RE-VEGETATION PLANTING

9

SECTION C

(1:150 @ A1)

BIKE
LANE

TREES
AND
PLANTING

PATH

TREES
AND
PARKING

ROAD

A

B
B
C

PLANTING

C

A

LOCATION PLAN

(NOT TO SCALE

8

SPOILBANK MARINA, PORT HEDLAND

DWG SP-01-01
REV D
DATE 23.10.2019

CONCEPT PLAN - SECTIONS

© THIS DRAWING CAN NOT BE PUBLISHED OR DISPLAYED WITHOUT THE
WRITTEN PERMISSION OF THE CLIENT AND AUTHOR, AND IS ISSUED FOR
INFORMATION PURPOSES ONLY AND MAY ALTER WITHOUT NOTIFICATION.

1

A

B

6
3

B
2

3

5
7

4

A
Figure 21: The Promenade
48 Port Hedland | Draft Marina and Waterfront Masterplan

12

3
11

8.2

PLANTING

The provision of planting in public spaces and streetscapes serves to provide character,
shade, interest, habitat and a point of reference in major streets or feature locations. The
locations of planting and types of vegetation will be guided by the following:
•

Palms and exotic broad canopy shade trees in high profile areas, avenues or entry
locations.

•

Smaller scale exotic trees in feature locations and avenue plantings to secondary spaces.

•

Bushland and habitat regeneration in revegetation areas.

•

Shrub planting to screening and to provide spatial definition.

•

Groundcover planting to medians, planters and areas requiring clear views.

•

Grass to informal usable space and recreation areas.

The proposed mix of native species and exotic cultural plantings in feature locations will
define feature points, maximise local habitat advantage and minimise water dependence.

8.2.1

Tree Species

The landscape on the Spoilbank will be highly exposed to both salt and sand laden winds and
cyclonic force gales. It is therefore recommended that palms be one of the prime species and
specifically used in the most highly exposed areas to the north. Palms also enable turf to be
easily managed underneath and they also do not interfer with trailer and car movements.
In order to maximise the provision of shade, the use of broad canopy trees such as Delonix regia
and Peltophorum pterocarpum are to be considered, however this species should only be used in
sheltered locations.
8.2.2

Street trees

Street trees are a desirable design element to increase shade and amenity. The selection and
placement of street trees shall vary dependant on the road hierarchy. It is proposed that along
major roads, street trees will form a strong visual avenue, and not impede traffic flow, safety or
sightlines.

8.3

REVEGETATION AREAS

Revegetation is proposed to the perimeter of the site. This will offer a transition for the
development site both in ground level and vegetation typology back to the native coastal
vegetation that currently exists.
Revegation will also provide protection from salt-laden winds and inundation by windblown sand.
Revegetation will be completed using local endemic species in tubestock and seed and as such
will require a temporary irrigation system until the areas are established.
Simple compacted gravel paths and low protective fencing may be required to ensure vehicles
and pedestrians are diverted from planted areas.

Dampier Foreshore Palms (planted in 1978) provides an insight into the possibilities of the recreational
area. Image courtesy of Dampier Community Association Website.
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8.4

LANDSCAPE TREATMENT AND INFRASTRUCTURE

8.4.1

Shade

A key feature of any successful public space in the Pilbara is ensuring that there is ample
provision of shade. It is the preference for the majority of shade to come from the use of
broad canopy shade trees as this is a low-maintenance option. In some circumstances,
however, it is beneficial to have a permanent shade structure over picnic tables, fish cleaning
stations or in key feature areas. All structural shade structures are to be cyclone rated and the
use of shade sails is to be avoided due to the requirement to remove under cyclone warning
conditions.
8.4.2

Water feature

One of the key aspects that was generated through the community engagement sessions
was the potential benefits of having some form of water feature in the landscaped areas. The
cooling sound and feel of a water feature is highly valued in areas such as Port Hedland where
high temperatures are experienced. Two major issues need to be overcome for this feature
to be successful - due to the high temperatures the water needs to be of a sufficient depth;
and be fast moving to ensure it is kept cool.
In order to minimise the capital and running costs it was considered that a salt water stream
may be an option worth considering as this could operate as a simple re-circulatory system
pumping water from the marina basin.
Further exploration of this feature is required to ensure it is functional and able to be easily
managed by the Town or future marina manager.
8.4.3

Site furniture

The provision of site furniture demonstrates detailed consideration of human use and comfort.
The inclusion of quality site furniture elements reinforces the intended design character,
develops a sense of community and ownership among residents and encourages and caters
for outdoor use.
The location of site furniture elements should closely correspond with more intensive areas
of human use, gathering and recreation. Basic functional requirements shall typically include:
•

Local availability for quick and cost-effective replacement or parts as may be required

•

Cost effectiveness of installation, ongoing replacement and maintenance

•

Robust design to minimise the effects of vandalism or weathering

•

Robust appropriate fixing methods to prevent theft but allow maintenance

•

Colour being defined but neutral where possible to enable the maximum chance of
matching with other site elements

•

Galvanised and powder coated finishes to maximise lifespan

Elements shall provide a visually recognisable, clear and useful function. The types of site
furniture envisaged include:
•

Picnic settings & seating (formal and informal)

•

Shade structures

•

BBQs

•

Rubbish bins

•

Bollards

•

Bike racks

•

Drinking fountains

•

Conservation fencing

•

Public art and interpretive signage

8.5

PUBLIC ART

The selection and installation of appropriate public art creates interest, social discussion and
promotes a sense of community and ownership to public spaces. Public art can provide
historic, social, cultural and environmental comment and act as a reference to define a local
area and community values. An emphasis on engagement with the traditional owners and
the provision and interpretation of appropriate features is a high priority for this area.
It is intended that public art be distributed at either high profile points or community gathering
spaces to ensure its value in placemaking is maximised. Locations should include vista and
axis views from roads or pedestrian paths, inclusion into, or placement adjacent, key gathering
locations. Individual lighting may be desirable in some instances to provide additional
importance and focus to specific pieces.

8.6

IRRIGATION STRATEGY

Irrigation is to be sourced from the Town’s potable supply as the Effluent Reuse System (ERS)
is unavailable in this area. Irrigation will be provided to all areas including the revegetation
corridors to ensure germination and survival of seed and to be monitored until the vegetation
is established.
In general terms the project is committed to undertaking water sensitive urban design
(WSUD) with minimal impact on existing groundwater and the preservation of water quality.
The following principles are held:
•

Minimise the extent of irrigation and the volume of water consumed.

•

Minimise the extent of irrigated turf.

•

Minimise the extent of long term irrigation usage to planted beds.

•

Use of hydrozoning.

•

Use of xeriscaping where practical.

•

Utilise water harvesting techniques where practical.

Irrigation shall aim to incorporate elements of subsurface, drip and trickle water application
methods. Water application shall be based on seasonal need and be constructed of reliable,
readily available and cost effective fittings, infrastructure and materials.
All irrigation shall be installed to the local authority’s standard specifications and industry best
practice. Maintenance minimisation processes will apply in all circumstances.
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9.

ACCESS, MOVEMENT AND PARKING

GTA Consultants has undertaken an analysis of the existing and proposed movement network
with respect to access, movement and parking to inform the masterplan.

9.1

MOVEMENT NETWORK

9.1.1

Existing vehicular movement network

HIGHEST TIDE
LEVEL (RL 3.5)
All proposed
internal
roads will be designed in accordance with the Town’s subdivision
guidelines, Liveable Neighbourhoods (where appropriate) and AustRoads, and will typically be
finished with an asphalt wearing course with kerbing installed in strategic locations depending
LEVEL (RL 0)
on trafficMEAN
andTIDEstormwater
control requirements.

It is anticipated that the proposed main entry road and east-west road will be managed and
maintained
by the Town, whilst the northern commercial hardstand area, boat pen parking
LOWEST TIDE LEVEL (RL -3.5)
area and boat ramp will be managed and maintained by the ultimate marina manager.

The subject land is bounded by Sutherland Street to the south and is owned and maintained
by the Town. At present, one access point from Sutherland Street provides access to the Yacht
Club.
It is not anticipated that any upgrades to existing roads will be required to support the
proposed development, however formalisation of the intersection of the main entry road with
Sutherland Street and the existing entrance adjacent the Yacht Club and TS Pilbara will be
required.
9.1.2

GRAVEL MAINTENANCE ACCESS
(PEDESTRIAN ONLY)

Proposed vehicular movement network

The main entry road located within the eastern portion of the subject land has been designed
to carry the majority of vehicular movements to and from the marina and is the key access to
the boat ramps and boat ramp car park. The road comprises a 20m wide road reserve width
featuring a 7.2m wide carriageway as shown on the indicative cross-section at Figure 22 and
has the capacity to carry up to 3,000 vehicles per day. The anticipated traffic flows to/from the
subject land are estimated to be 1,000 vehicles per day.
The proposed east-west road provides a connection between the existing access point at
Sutherland Street / Yacht Club and the propsoed main entry road. The road comprises a 7.0m
wide carraiageway, to cater for large vehicles, including large Recreational Vehicles (RVs), and
perpendicular parking bays. The anticipated traffic flows utilising this road are estimated to be
no more than 500 vehicles per day.
Two main access points to/from Sutherland Street are propsoed to service the subject land.
As discussed above, formalisation of these existing intersections as T-junctions is proposed.
With the relatively low number of vehicle movements expected within the internal road
network under everyday operations, and the current daily vehicle volumes along Sutherland
Street (~1,000 – 1,200 vehicles per day ) the T-junctions will operate satisfactorily.
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Figure 22: Main entry road cross-section
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These T-junctions have also been designed to enable longer vehicles/trailers to be able to turn
at the intersections with relative ease.
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9.1.3

Pedestrians and cyclists

The development of the subject land will result in an increase in overall connectivity for
pedestrians and cyclists to the waterfront and wider connections beyond the subject land via
Sutherland Street.
Pedestrian paths of 1.8m to 2.0m provide connections between the water’s edge and
permeate through the subject land linking the key public spaces such as the recreational area,
community node and parking areas. The slow-speed environment and low traffic flows (500
vehicles per day) will create a safe and connected pedestrian network and also be conducive
to on-road cycling.
Streetscape enhancements to the existing path network along Sutherland Street where
abutting the subject land are also proposed under the masterplan.
9.1.4

Public transport

The subject land is currently services by one bus route that travels along Sutherland Street
and runs between South Hedland and the West End. This service typically runs from 9am to
5pm, Monday to Saturday.
The nearest bus stop to the subject land is located on Sutherland Street in the vicinty of the
Yacht Club. Access to this bus stop will be improved as a result of the comprehensive network
of internal paths proposed as part of the development.
There is currently no future transport planning within the area.
9.1.5

Emergency access

The movement network has been designed to accommodate larger vehicles and can therefore
cater for emergency vehicle access.
At least two access routes providing safe access or egress are provided allowing vehicles to
enter and exit the subject land in the case of an emergency.
9.1.6

Waste management

Acknowledging the Town’s nominated waste vehicle being a 9.5m long single unit vehicle,
preliminary assessment has confirmed that the masterplan presents an acceptable design
solution that achieves safe and efficient waste collection through the development.
It is noted that the refuse vehicle exiting the intersection on Sutherland Street at the Yacht
Club travelling eastbound or westbound will have to temporarily use the opposite traffic lane
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on Sutherland Street to complete the turning movement. This is acceptable under the
Australian Standards for the exit movement from a minor road. These manoeuvres are not
considered to be an issue given they will only occur only a few times a week.
A vehicle turnaround bay has also been provided at the western extent of the subject land and
has been tested to ensure acceptable manoeuvrability.
The final waste collection strategy will address the necessary requirements relating to waste
collection / manoeuvrability (including swept path assessment), road reserve widths and bin
presentation areas will be addressed through the detailed design process and to the
satisfaction of the Town.

9.2

PARKING

9.2.2

9.2.1

Parking Supply

GTA has undertaken a parking assessment which incorporates parking requirements of the
preferred land uses and synergies to assess the projected demand for the marina and
waterfront precinct to ensure that appropriate levels of parking are provided.

Northern parking area
The northern parking area located adjacent the boat ramp and commercial hardstand provides
for up to 200 parking bays, comprising:
•

128 bays on asphalt

•

72 bays on compacted gravel to the north

In addition, there are proposed to be:
•

28 bays for standard car (including two disabled bays)

•

Caravan lane for 3 caravans

•

Rigging lane for 3 boats

This totals 228 parking spaces proposed within the northern parking area.
The boat ramp, car and trailer parking bay area, including suitable rigging/de-rigging bays and
queuing lanes to the ramp approach, has been set out in accordance with the relevant
guidelines and standards and will managed and maintained by the ultimate marina manager.
Southern parking area
The southern parking area located south of the recreational area and Yacht Club provides for
up to 82 parking bays, comprising:
•

31 bays within the dedicated parking area immediately east of the Yacht Club

•

18 bays (90-degree bays) located at the western extent of the east-west road

•

9 bays (parallel) located south of the Yacht Club along the east-west road

•

36 bays (90-degree bays) located within the eastern portion of the east-west road
immediately south of the recreational area

•

5 bays within the main entry road.

Parking Requirements

Events and overflow
Given the seasonal and infrequent nature of events in Port Hedland, parking within the
Precinct will be based on the principles of reciprocity. During public events the northern car
park area will be made available for event and overflow parking.
Taking into account the ability to accommodate approximately 85 bays on Sutherland Street,
car parking to the east of the Yacht Club and car parking along the east-west road, a total
number of car parking bays in the order of 245 bays could potentially be provided to cater for
events and overflow parking.
Should it be necessary to cater for larger events, an additional 400-500 cars could be
accommodated in the space east of the main entry road. Based on the capacity of this
additional parking area, there is the potential to accommodate approximately 130 stalls / ‘popups’.
The total provision of 700+ bays has the potential to accommodate approximately 2,0002,220 people attending an event at any one time, demonstrating the flexibility in which the
development can cater for future events without the concern for inadequate parking availability.
Recreation uses and temporary pop-ups
Based on a parking rate of 5.5 bays per stall / ‘pop-up’, the masterplan has the potential to
accommodate a typical temporary pop-up event of 19 stalls. This parking rate is based on a
database of surveys at various ‘markets’ land uses collated across Australia and rationalised
from over 30-years’ worth of data. The above assessment does not factor the existing parking
located along Sutherland Street.
The east-west road has been designed to cater for large Recreational Vehicles (RVs) travelling
in both directions with access to the 90-degree parking bays.
As discussed above, the proposed parking layout within the northern parking area provides for
a caravan lane accommodating three caravans.
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NORTHERN PARKING
Yacht club
Assessment of parking demand associated with the Yacht Club has been undertaken noting advice received
from the Yacht Club and expectation that a parking supply of up to 100 cars at any one time should be
accommodated. At present, the existing unsealed area east of the Yacht Club has the capacity to accommodate
ad-hoc parking for approximately 60 cars.
The masterplan proposes the following parking provision within a similar proximity to the existing parking
arrangement to cater for Yacht Club patrons:
•

31 bays within the public car parking area immediately east of the Yacht Club

•

16 bays located along the east-west road

Ample parking is also available along the east-west road and existing parking on Sutherland Street within close
proximity to the Yacht Club. In addition, the northern parking area can make up the balance of the parking
requirements for the site and is within a short walk to the Yacht Club. The proposed parking supply will more
than adequately cater for the demand associated with the Yacht Club, particularly given the seasonal nature and
infrequency of patronage.
Multi-use community facilities
The masterplan provides for future opportunities for multi-use community facilities located west of the Yacht
Club. Whilst the ultimate use of this area cannot be confirmed at this stage, based on the Town of Port Hedland’s
parking requirements and anticipated floor area, approximately 17 bays may be required.
The masterplan proposes 18 bays located immediately south of the area in addition to the bays provided along
the east-west road and along Sutherland Street.
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1

Boat ramp

2

Oversized Jinker access (gated)

3

Gravel Parking area – future parking for 72 cars

4

11 car bays providing access to boat pens

5

128 car and trailer bays

6

17 public car bays providing access to recreation space

7

Caravan parking lane for long vehicle bays

8

Access to promenade and hardstand for food trucks

9

Grassed swales and pedestrian paths

10

Commercial Hard Stand Area (8,000m2) (including
shade and storage)

11

Fish Cleaning Station

12

Rigging and Derigging areas

10

3
12
2

1

11
9

4

5
9

9
8

12

7
6

Figure 23: Northern parking (masterplan extract)
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10.

INFRASTRUCTURE AND SERVICING

10.1

EARTHWORKS

The Port Hedland Coastal Vulnerability Study (PHCVS) prepared by Cardno prescribes
development setbacks and permissible building heights. It is anticipated that the minimum
habitable floor level for any future development will need to be 0.5m above the 100 year
Design Peak Total Still Water Level nominated in the PHCVS and as discussed in the CHRMAP
currently underway.
Earthwork levels for the landside development will coordinate with the levels of the revetment
wall, boat ramp and surrouding context, including Sutherland Street. Proposed terracing,
battering and steps within the public spaces will accommodate any level changes across the
subject land. Any earthworks undertaken will coordinate with the existing levels to the north
and east of the subject land.
As part of the overall marina works, it is expected that an approximate total volume of
800,000m3 of material will be generated from the following sources:
•

Cut to fill operations on site

•

Excavated material from the marina waterbody

•

Dredge spoil from the marina waterbody and channel

•

Excavated material from the sand trap to the north of the marina

The suitability of the sandy marine sediments and calcarenite rock for reuse as general fill or
structural fill is subject to further geotechnical investigation and testing, with a factual report
expected in December 2019 and an interpretive report expected in February 2020.

Previous planning advice from the Water Corporation indicates that the subject land is to
ultimately be serviced by a Wastewater Pumping Station (WWPS ‘K’) and a DN100 pressure
main connected to the end of the existing DN225 gravity sewer in Rodereda Street. The
construction of this WWPS as part of the development is not practical due to the high cost,
long lead time and the relatively small wastewater flows that will be generated from the
development.
The Yacht Club and TS Pilbara are serviced by on-site septic systems and advice from the Town
has indicated that the installation of any new septic or ATU systems within the subject land
will not be supported.
As part of the development it is proposed to install a private WWPS which will be owned and
maintained by the Town. The WWPS will be installed within the vicinity of, and cater for, the
proposed public toilet block. In addition, this WWPS will cater for the proposed ablution
facilities and temporary ‘pop-ups’ and is also intended to provide a point of connection for the
Yacht Club and TS Pilbara via a new gravity sewer line. This will enable the decommissioning
of all existing septic systems within the subject land.
It is intended that this private WWPS will connect, via a new pressure main, into the Water
Corporation owned network within the vicinity of Acton Street. The final connection location
and pressure main route will be determined in consultation with the Water Corporation as part
of the detailed design.

10.3

POTABLE WATER SUPPLY

The Water Corporation owns and operates the potable water infrastructure in Port Hedland.

A dredging management plan will be established prior to construction which will detail the
dredging methodologies to be used, as well as the locations and sizes of the onshore
sedimentation ponds which will be built on the subject land.

Two existing water mains are located along Sutherland Street, being 150mm diameter AC and
250mm diameter AC water mains. The Water Corporation has previously advised that the
existing water reticulation network adequately provides for the proposed development.

It is not expected that all the material generated from the marine-side dredging works will be
able to be used within the subject land and therefore the project team, in conjunction with the
Town, are currently investigating other local sites that may require fill.

The development will be serviced via a connection from the Sutherland Street network, with
a minor reticulation main to be located within the proposed main entry road. Metering and
isolations will need to be agreed and this is to be determined by the specific requirements of
the marina manager and the land tenure/management arrangements.

10.2

WASTEWATER

The Water Corporation owns and operates the wastewater infrastructure in Port Hedland
which is a combination of gravity and vacuum sewer. There is currently no existing sewerage
network along Sutherland Street adjacent to the proposed development.
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10.4

FIREWATER SUPPLY

10.4.1

Landside

A dedicated firewater supply is unlikely to be required for the landside component of the
development. It is expected that in-ground hydrants will be installed on the potable water
mains, in accordance with typical Water Corporation details. These hydrants will provide a
point of connection for the Department of Fire and Emergency Services (DFES) in the case of
a fire emergency.
10.4.2

Marine side

A dedicated firewater supply may be required for the marine component of the development
to service the boat pens and associated infrastructure. A flow and pressure test is being
conducted on the existing potable water network on Sutherland Street and it is expected
these results will be available in late November 2019. The results will confirm the available
flow rates and pressures, which in turn will determine whether a dedicated fire water system,
including pumps and tanks, will be required to service the marine facilities. Should pumps and
tanks be required, the final location will be determined during detailed design. However, for
servicing efficiencies infrastructure should be located as close as possible to the boat pens.

10.5

POWER SUPPLY

Electricity distribution assets owned and operated by Horizon Power are available adjacent to
the subject land via the Anderson Street Zone Substation. Anderson Street is a 132kV/22kV
bulk distribution point with a firm electricity capacity rating of 30 MVA. All distribution feeders
to the subject land are 22 kV high voltage underground with a rating of 14 MVA and are
operated for security and contingency reasons at 10 MVA. The Yacht Club power reticulation
via Sutherland Street is 415V low voltage only.

of the high voltage network across Sutherland Street to a new 315kVA padmounted
transformer substation located as centrally within the landside portion of the Spoilbank
development.
It is recommended that a feasibility study is submitted with Horizon Power prior to undertaking
any detail design to confirm timing and clarify the above information.

10.6

LIGHTING

General lighting for the proposed development will typically consist of overhead street lights
located along the main entry road and within the parking areas, whilst bollard lighting will be
used within the pedestrian areas, event spaces and along the revetment walkways. Feature
lighting may also be used to highlight specific features such as signage and artwork. The
lighting design will be undertaken in accordance with AS1158 with the following pedestrian
categories proposed:
•

Main entry road and internal roadways – P4

•

Recreational areas and promenade – P3

•

Parking areas, ramps and maneuvering area – P11a

Due to the subject land’s proximity to the turtle nesting area, it is intended to utilise Amber
LED lighting to reduce the impact of light pollution. A Turtle Light Spill Management Plan is
also being completed as part of the environmental and detailed design processes to assess
any impacts from the proposed lighting network and to evaluate any additional mitigation
measures that may be required.
Marine-based lighting, including Navigation Aids, is being coordinated as part of the detail
design process with DoT and the consultant team.

Horizon Power has advised that the last recorded peak load on the Anderson Street Substation
was 10 MVA, therefore the current available capacity for any new development is 20 MVA.
Overall, Horizon Power advises the current infrastructure interconnection capacity has
significant capacity for the proposed development which is currently estimated to be less
than 300kVA.

10.7

Preliminary discussions with the Horizon Power Port Hedland office suggest the most
appropriate technical and economic option to service the proposed development is to upgrade
the existing 2+1 RMU Switchgear in Acton Street to a 2+2 unit which will facilitate extension

The ultimate delivery agency will be required to enter into a Master Developer Agreement
with NBN and design and install an NBN compliant pit and pipe network to enable NBN to
reticulate the proposed development with a fibre service.
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TELECOMMUNICATIONS

NBN’s current rollout map indicates that NBN services are available to the existing premises
located on Sutherland Street, including the Yacht Club and TS Pilbara. Any telecommunication
requirements for the proposed development will be available via NBN.

As part of this process consideration should be given to any specific communication
requirements such as emergency services or rescue services that may operate from the
facility.

10.8

GAS SUPPLY

Gas is not a reticulated asset within Port Hedland and is not an option for supply to this
development.

10.9

DRAINAGE

As part of the detailed design process, a Water Management Plan (WMP) will be prepared,
taking into account WSUD principles, the local Pilbara conditions and the relevant Town
drainage guidelines.
Management of stormwater drainage for the subject land will typically include:
•

Infiltration at source where practicable.

•

The use of integrated roadside swales where practicable.

•

Piped drainage prior to discharge into the marina. In these locations, roads will also be
utilised for conveyance in higher intensity events.

Any detention of stormwater on site should only be considered where suitable land area is
available to adequately handle the rainfall intensities of Port Hedland. Therefore, it is anticipated
that detention would only be required to treat the small rainfall event; major rainfall events will
be safely conveyed towards the marina and/or spoilbank.
To inform the potential for on-site infiltration, permeability tests are due to be undertaken as
part of the proposed geotechnical site investigation. It is expected that these results will be
available in late December 2019.
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11.

IMPLEMENTATION

The masterplan establishes a framework to guide, coordinate and facilitate the transformation
of the Port Hedland waterfront in line with the established place proposition, key principles,
themes and strategies.
In order to realise the potential of the waterfront the masterplan will need to be implemented
over time, by a number of stakeholders.

Implementation of the delivery framework will be led by the Town and require coordinative
involvement of the State Government, private sector and community stakeholders. It is
recommended that the delivery framework is closely linked with the Town’s Strategic
Community Plan, Planning Framework and Capital Works Program

Delivery of the waterfront will rely on the cooperation of stakeholders including the State
Government, the Town, the private sector and the community. The implementation timeframe
will commence in the short term, but will then roll out with longer term actions and
opportunities.
Some initiatives will be implemented more readily than others. Development of the Stage 1A
works can commence once all necessary technical studies and approvals have been obtained.
Delivery of physical improvements and social infrastructure will be more gradual over a longer
period of time.
The waterfront’s transformation will not be immediate. Long term support, effort and attention
from stakeholders and the community will be needed to gradually implement the masterplan.
The masterplan must identify an effective way to stage its implementation considering timing
of infrastructure delivery, public realm upgrade and improvements, activation and ongoing
management.
The masterplan aligns with the vision of the Towns Strategic documents to deliver a waterfront
for the Port Hedland community and visitors to the region.
The needs of the Town’s population will vary and be responsive to economic conditions and
so the masterplan will need to respond accordingly. As a result, it would be unreasonable that
the masterplan could foresee and predict the future community’s expectations. As such, it is
better to view the masterplan as a dynamic and robust document that will be reviewed and
updated accordingly.
This section outlines a strategy for implementation of the masterplan in the form of a delivery
framework which includes:
1.

A governance framework

2.

Planning framework

3.

Funding strategy

4.

Public works implementation
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11.1

GOVERNANCE FRAMEWORK

The marina and waterfront is a critical part of the urban fabric of the
Town, providing a marine and recreational hub in the heart of Port
Hedland and linking a series of unique recreational opportunities with
the Town Centre.

Table 2: Governance Framework

Governance Level
Planning framework

•

Infrastructure staging and delivery

•

Place activation and management

•

Monitoring and review

Lead agency or organisation
Town of Port Hedland, Department
of Planning Lands and Heritage,
Department of Transport, Pilbara
Port Authority

Masterplan, Public Works
Exemption, PPA Development and
Construction Approvals Framework

The governance framework targets actions at four levels (refer Table
2):
Planning Framework

Coordinated delivery of planning
and marina actions
Development assessment and
approval in accordance with the
Masterplan

The scale and significance of the Waterfront requires a governance
framework that promotes, efficiency and transparent, integrated and
considered decision making and coordinated implementation of
actions.

•

Key actions and responsibilities

Infrastructure staging and delivery

Delivery of new and upgraded road
and utility infrastructure

Town of Port Hedland, Department
of Transport

Delivery of new marine
infrastructure
Delivery of public realm
infrastructure
Place activation and management

Delivery of Place Plan

Town of Port Hedland

Formulation of Place Management
Strategy
Monitoring and review
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Regular monitoring and review of:
•

Marine infrastructure

•

Public realm infrastructure

•

Place performance through
metric KPI’s

•

Place management strategy

Town of Port Hedland, Department
of Transport

11.2

PLANNING FRAMEWORK

In order to facilitate the development of the waterfront precinct the following actions are
required within the parametres of the existing planning framework:
•

preparation of Masterplan to guide the vision and staging of the development

•

an application under the Public Works Act; and

•

application(s) under the Pilbara Port Authority Act.

Each of these elements is further outlined in the following sections:
11.2.1

Masterplan

The Masterplan has been prepared to guide the vision for the precinct and has been prepared
following extensive consultation and engagement with stakeholders and the community. The
Masterplan represents the outcome of this process.

2.

A written statement to accompany the architectural drawings to be provided to
demonstrate the development complies with s6(2) of the PD Act, outlining how the
development is consistent with:
•

The purpose and intent of the planning scheme (i.e. scheme objectives and parks
and recreation reserve objectives).

•

Orderly and proper planning and preservation of amenity of the locality.

Following receipt of the Public Works Exemption request by the Town, the application will be
referred internally within the Town for comment.
Should any issues arise during this referral period, these matters will need to be addressed
prior to an exemption being granted. It is expected that the public works exemption will be
granted by the end of January 2020.
11.2.3

Development within the Pilbara Port Authority Jurisdiction

In order to facilitate a public works exemption, the Masterplan will have first to undergo a
consultation process and be endorsed by Council.

Approval by the Pilbara Port Authority (PPA) is required for development contained within the
PPA jurisdiction. In relation to The Waterfront, this will apply to the Marina infrastructure i.e
Groynes, Revetments, etc. A separate application will be required for dredging.

11.2.2

The PPA approval process includes:

Public Works

In order for the Town to grant a public works exemption for development on land under its
jurisdiction, the Town will require:
1.

Architectural drawings of the development to be provided to the Town of Port Hedland,
inclusive of:

Stage 1 – Pre-Lodgement Discussion
The Proposal presents high level scoping document or presentation of the proposed
development. PPA provides guidance and information.
Stage 2 - Pre-Development Concept

•

Detailed site plan clearly showing project boundaries and extent of works

•

Levels plan

•

Elevations/Sections of the development as appropriate, inclusive of both proposed
buildings and extent of earthworks.

•

Landscape plans which show ground surface treatments, boundary treatments,
edge treatments, planting, reticulation, lighting, furniture

The Proponent applies for Development Approval. PPA assesses the conceptual design, and
approves (or otherwise) subject to Development Conditions

•

Carparking / vehicle movement plan

Stage 4 – Construction Application

•

Landscape maintenance plan

•

Infrastructure plan detailing all roads, services, stormwater management, retaining
walls, protection of infrastructure from coastal hazards

•

Typical details

•

Relevant technical studies – i.e. Lighting Management Plan, Traffic Management
plan/report

The Proponent submits a Project Definition Document. The PPA provides comments and
feedback.
Stage 3 - Development Application

The Proponent applies for Construction Approval. PPA assesses the construction design, and
approves (or otherwise) subject to Construction Conditions.
Stage 5 – Monitor, Audit and Closure
The Proponent completes the works. PPA monitors the works and audits against the
Development Conditions and Construction conditions. The development is closed-out.
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11.3

INDICATIVE INFRASTRUCTURE
STAGING AND DELIVERY

As part of the delivery of the Waterfront Precinct, 2
development stages have been identified:
•

Stage 1 comprising
•

•

•

Indicative Stage 1A – represents the marine, civil,
(road/utility) and public realm infrastructure to be
delivered to facilitate the waterfront precinct; and

INDICATIVE STAGE 1A INFRASTRUCTURE WORKS
Marine Infrastructure

12.
12 Main Entry Road

•

Drink fountains

The marine infrastructure will include:

13.
13 Commercial Hardstand (8000
m2) (fenced)

•

Bike racks

11.

Indicative Stage 1B – represents the soft
infrastructure considered necessary to facilitate the
activation of the precinct; and

Indicative Future Stages – represents future works that
might occur in the short-long term subject to future
investigations, funding and necessary approvals.

22.

Breakwater and Revetment
•

Outer Breakwater and
Sand Trap

•

Inner Breakwater

•

Internal Revetment

Pedestrian access to both
breakwaters

The staging indicated has been prepared to guide the detailed
design process. As part of the detailed design process,
various technical studies and Environmental approvals at the
Federal and State level are being progressed. As a result of
these processes it is possible that design review and
refinement may be required. This will require a review of
funding arrangements and may result in design variations that
could influence the staging intent outlined overleaf.

33.

Marina Basin (2.5 ha)

44.

Entrance Channel (30m wide

55.

Boat ramps

66.

36 Boat Pens on the northern
jetty

77.

As a result, the Masterplan should be used as a guide and
may be subject to change. The Masterplan is not intended to
restrict or inhibit development outside of an identified stage
and should be assessed against the overall objectives of the
Masterplan and established community need.
As such they are indicative until such time as detailed design
and funding arrangements have been confirmed and finalized.
11.3.1

Stage 1

Stage 1A - Infrastructure Works

The stage 1A works are intended to be delivered as part of the
current funding commitments by the state government and
Town of Port Hedland.

15.
15 Access streets (including
on-street parking)

19. Streetscape
19
•

Street trees

•

On-street parking

Public Realm

20. Public car, caravan and long
20

The public realm infrastructure will
include:

21. Kariyarra Lookout – First contact
21

16.
16 Recreational Area

vehicle parking

and paperbark pool
interpretation viewpoint

22
22. Revegetation Areas

•

Street furniture

•

Recreational spaces

Utility Infrastructure

•

Lighting

The utility infrastructure will include:

•

Cultural Gathering Space

•

Car parking and trailer parking
bay area

•

Marapikurrinya Five
Fingers Creek

Private wastewater
pumping station

•

Potable water supply

88.

Public fishing jetty

•

BBQ’s

•

Power supply

99.

Commercial jetty

•

Shade structures

•

Lighting

•

Interpretive signage

•

Telecommunications

10. Gravel parking area
10
Civil Infrastructure
The civil infrastructure will include:

11
11. Earthworks
•

Cut to fill on site

•

Excavated material from
the marina water body
creation

•

Dredge spoil from the
marina water body and
channel creation

•
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14 Fish Cleaning Station
14.

Excavated material from
the sand trap

17
17. Community Node
•

Automated Toilet Unit

•

Hard stand for market,
pop-ups and foodtrucks

•

Event ticketing hub

18 Promenade
18.
•

Treelined paved walkway
(7.5m)

•

Bench seating

•

Litter bins

2

1
4
1
13
11
2
10

8

14

5

3

12

9
7

6
16

1

20
17
18

18

16

22
20
21

15

15

15
19

22

12

Figure 24: Indicative Stage 1A - Infrastructure Works
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Stage 1B - Economic and Community Development
The indicative Stage 1B plan provides a vision for those projects that may occur in the short
term considered necessary to facilitate the activation of the precinct.
These projects remain unfunded and as such no certainty or specific timeframe can be
provided for these projects.

INDICATIVE STAGE 1B
ECONOMIC AND
COMMUNITY DEVELOPMENT

Upon completion of Stage 1A, priority should be given to the project identified in Stage 1B.
The economic, community and soft infrastructure considered
necessary to facilitate the activation of the precinct may include:
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11.

Additional Event/Ticketing booth(s), as required

22.

Temporary pop up facilities

33.

Club and shared facilities

44.

Place Activation

55.

Place Management Strategy

1

1
2
3

2

Figure 25: Indicative Stage 1B - Economic and Community Development
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11.3.2

Indicative Future Stages

This indicative future staging plan provides a vision for projects that may occur within the
waterfront precinct. These projects remain unfunded and as such no specific timeframe or
certainty can be provided for these projects. This indicative staging should be used as a guide
for future decision making.

INDICATIVE FUTURE STAGES
9.9

Marine
The marine infrastructure may
include:

11.

A further 44 boat pens (up to
a total of 80) on the southern
jetty

Civil Infrastructure
The civil infrastructure may include:

22.

Pedestrian crossings to
Hospital Redevelopment Site

33.

Extension of parking street
to support leasehold sites. To
occur concurrently with
leasehold opportunities

Future Leasehold Opportunities
Opportunity to introduce
new leasehold sites for land
uses that compliment the
waterfront precinct

Public Realm
The public realm infrastructure may
include:

55.

Redevelopment of
revegetation area consistent
with and as an extension of
the grassed terraces. To
occur concurrently with
leasehold opportunities

66.

Acton Street lookout

77.

Second Kariyarra Statement
Artwork and Yintha Creation
Story

88.

Community Swimming Node
•
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Further expansion of
existing facility

•

Caravan Park

•

Eco-Tents

10. Pedestrian access to Town
10
Centre

11. Kariyarra Paperbark pool
11
artwork

12
12. Toilets and Marine Amenities
Place Activation
The place activation infrastructure may
include:
13. Bush tucker and environmental
13
awareness

14. Enhanced public transport
14
connections

This may include:

44.

Eco-tourism Opportunities

15. Securing new tenancies for
15
Future Stages built form

16. Shade structures and storage
16
for commercial operators

17.
17

Asphalt parking area (72 bays)

8

16

17

11

1

9

12
5

3

13

5
7

4

10

15
3

14

6
2

Figure 26: Indicative Futue Stages
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11.4

PLACE ACTIVATION AND MANAGEMENT

The Port Hedland Marina and Waterfront Place Plan accompanies this masterplan. The
purpose of this report is to provide the Town with a Place Plan and Recommendations for
Place Making and Management for the proposed marina and waterfront. This report has been
prepared based on inputs from stakeholders and the community during the recent engagement
activities.
This report aims to inform the development of the masterplan for the project and provides a
guide for the activation and development opportunities and the strategies and processes
leading to implementation of the vision.
This report should be read in conjunction with the Stakeholder Engagement and Workshop
Outcomes Report.

11.5

MONITORING AND REVIEW

The success of a place can only be realised by understanding and measuring the performance
of the place. It is not just the act of building a place, it is a process that fosters the creation of
vital public destinations – the kind of places where people feel a strong stake in their
communities and commitment to making things better.
It is essential to test and monitor the success of any project and to understand a project’s
failures. In this way investment, policy and opportunities can be refined and adjusted to
improve outcomes.
Two evaluation tools can be used; qualitative and qualitative.
Quantitative Tools identify the how many’s, the how big’s of a project. It is easy to measure
and is tangible. This information can be measured from data gathered through GIS, ABS and
other statistical and account-based records which can be collected and analysed. It is however
important to understand the context, collection process and sample size of this information
to be sure to derive relevant results.
Qualitative Tools explore experience, perceptions, awareness and reactions. These are less
easy to measure and are intangible. This information is best gathered through dialogue and
perception surveys with user groups, visitors, businesses and the broader community on a
regular basis by an authority like state or local government or event organisers. As with
quantitative data it is important to understand any variable information which may have
influenced the qualitative data like the weather, day of the week, hour of the day, other
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competing events and the stage of development when the survey was taken to ensure the
analysis is context based.
Both tools are important individually however, become more valuable when reviewed together.
It may also be relevant to benchmark the results against the cost of development and place
activation at various stages and /or against other known projects of a similar nature which may
be the standard that Port Hedland Marina and Waterfront should achieve to be regarded as
successful.
The Place Diagram prepared by Project for Public Spaces has been adapted for the Port
Hedland Marina and Waterfront project using the information gained from the Community
Workshops and stakeholder engagement to recommend the experiences which may be
monitored through perception surveys and measurement of data which could be monitored
together to determine the success of the project.
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Figure 27: Place Design Evaluation Tool
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