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EXECUTIVE SUMMARY 
 
Introduction 

This report represents phase two and phase three of the Needs Assessment, Concept Design and 
Implementation Plan for the Port Hedland Turf Club.   
 
The Needs Assessment Report has been completed and has been endorsed by Council in the 
September 2012 Ordinary Council Meeting.  The key recommendation of the Needs Assessment 
report is to retain and upgrade the Port Hedland Race Course to meet both the passive and active 
future recreation needs of the community. 
 
The Concept Design and Implementation Plan including an Indicative 5 Year Budget found within this 
report are based on this key finding.  Concept Plans have been developed depicting the creation of a 
regional level, high capacity community hub in the heart of the Port Hedland town site that 
facilitates a wide array of usage types and is able to accommodate multiple user groups 
concurrently.  It will also provide a quality events venue for the hosting of major race meets, 
concerts, circuses and festivals that are integral to the social and cultural vibrancy of the Town. 
 
Concept Design 

The Concept Plans include the following key features: 
 
Multi-Purpose Community Pavilion 

The existing PHTC pavilion is proposed to be replaced with a multi-purpose community pavilion that 
will cater for the PHTC, multiple community and sporting groups including the Town’s strong dance 
community, the community in general, agencies and corporate groups.  The Concept Plans for the 
Multi-Purpose Community Pavilion can be seen attached as Appendix 1 to this report. 
 
In addition to providing for the functional requirements for the PHTC races, this proposed facility 
would provide a highly flexible, high capacity community venue capable of accommodating multiple 
user groups at the same time.  With utilisation of the retractable walls, the building contains 6 
hireable spaces.  Fully opened up with all walls retracted, the upper level can provide a 450m2 
function room with excellent views over the race track and sporting fields.  This facility would 
address the shortfall in quality spaces for hire which is currently resulting in a number of community 
groups travelling to South Hedland to utilise facilities there, and provide reasonable capacity for the 
future.  It also provides Port Hedland with a highly attractive venue for special functions such as 
engagement parties, wedding receptions and corporate events from small to large. 
 
The two multi-purpose activity rooms will be highly utilised by the dance clubs in Port Hedland.  Port 
Hedland has a very strong dancing community with three dance clubs producing students that are 
dancing nationally and internationally. Each of the groups has shown a high degree of interest in 
utilising the proposed activity rooms that include sprung wooden floors. These spaces will also be 
attractive to groups offering a multitude of cultural activities, sporting groups and community 
groups for meetings and functions as well as corporate opportunities to conduct business, training 
and entertainment activities. 
 
Regional Level Playground 

A regional level playground is proposed to be located to the eastern side of the new pavilion.  This 
will provide a major passive recreation facility for families in the heart of town close to the 
swimming pool, beach and shops.   
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Multi-Purpose Community Amenity 

A multi-purpose community amenity is indicated on the site plan immediately adjacent the east of 
the pavilion.  It is intended to be a flexible use space for groups/activities that require a more robust 
area than a standard indoor function/meeting room such as Scouts, Men’s Shed, wood turning group 
etc.   
 
Horse Facilities 

New horse facilities are shown to the west of the pavilion.  This includes stables, storage, tack room, 
saddling yard, swab box and urine room which will replace the existing ageing facilities.   
 
Track Interior Redevelopment 

The site plan shows significant upgrades to the track interior in order to enhance Port Hedland Race 
Course as a multi-use active and passive recreation venue.  The proposed upgrades include: 

 Dual Use Path with Seating and Outdoor Gym Equipment 

– The 1km looped dual use path indicated on the site plan is proposed to have solar 
lighting, rest/exercise stops at regular intervals with outdoor gym equipment and 
bench seating and entry/exit points at the pavilion and proposed commercial area.  
Furthermore, the pathway system through the racecourse/recreation site creates a 
continuous green linkage from the Boulevard Shopping Precinct through to the Civic 
Gardens and beach front. 

 Turf Equestrian Arena 

– A multi-purpose turf equestrian arena is proposed to be situated on the existing 
active turf area in the south east corner.   

 Sand Equestrian Arena 

– A multi-purpose sand equestrian arena is proposed to be situated on the 
undeveloped portion of the track interior to the east of the active reserve space.   

 Floodlighting to Sports Fields 

– The active open space on the track interior is proposed to be lit to 100 lux to enable 
training and competition at a community level for large ball sports such as touch, 
soccer, rugby and football.   

 Retention of Track Interior Active Open Space 

– The active open space within the interior of the race track is proposed to be retained 
for future use as overflow training and competition sporting fields, festivals and 
other large events and for passive recreation pursuits such as dog walking, kite flying 
and many other forms of recreation that require a wide open space of flat turf to be 
conducted. 

 Signage 

– New signage is indicated on the site plan at the corner of Wilson Street / McGregor 
Street and at the entrance to the race course from McGregor Street. 
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Construction Cost Estimate 

The indicative construction cost estimates for the proposed facility developments shown in the 
concept plans have been prepared by Neil Butler Quantity Surveying Services.   
 
The Total Construction Cost Estimate for the proposed Port Hedland Race Course redevelopment is 
$26,173,000 ex GST.  The full Cost Estimate report can be seen attached as Appendix 2 to this report. 
 
Annual Life Cycle Cost Analysis 

The indicative life cycle costs for the proposed facility developments shown in the concept plans 
have been prepared by Neil Butler Quantity Surveying Services.   
 
The Total Annual Life Cycle Cost for the proposed facility developments is $877,000 p.a. ex GST.  The 
full Life Cycle Costings report can be viewed as Appendix 5 attached to this report. 
 
Funding 

In order to deliver the project a potential funding model has been developed and the following 
tables set out the indicative project budget and level of grant requested. 
 

Funding Source  Amount ($ 
Million) 

CSRFF 1.5 

Royalties for Regions 6.7 

Landcorp 2.0 

Federal Funding 6.7 

Corporate Partners  6.7 

Local Government/Community 2.0 

RWWA 0.57 

Total Funding $26.17 M 

 
 
Management 

The recommended management model for the proposed Multi-Purpose Community Pavilion is 
Management by the Town of Port Hedland.   
 
The facility is intended to have a high proportion of community use, with the number of race events 
expected to remain at current levels (six per year) from May to August for the foreseeable future.  
Therefore, the recommended tenure arrangement is for the Town of Port Hedland to hire out the 
facility to interested community groups, sporting groups, commercial organizations, agencies and 
the general community. 
 
A special hire arrangement will need to be organized with the PHTC that guarantees their usage of 
the entire facility for their race meets each year.  It is also understood that there are three dance 
groups that will likely seek to be regular users of the activity rooms and therefore a special hire 
arrangement that prioritises these groups may also be warranted. 
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Full management of the facility by the Town of Port Hedland will ensure the MPCP is maintained to a 
high standard and equitable access is provided to all parts of the community.  It is envisaged that the 
MPCP will fall under the responsibility of Recreation Services, being managed by the existing 
Bookings Officer who can take bookings, liaise with accounts for deposits and refunds, manage 
issues over extra cleaning or non/partial bond returns and post event inspections etc. 
 
Indicative 5 Year Operating Budget for the Multi-Purpose Community Pavilion 

An indicative 5 Year Operating Budget has been prepared for the Multi-Purpose Community Pavilion 
and can be seen in Section 8 of this report.  The expenses are inclusive of life cycle costs (asset 
replacement/renewal and maintenance costs) and an internal charge for management of bookings 
of the facility.  The room hire income has been based on modest occupancy rates with similar rates 
of fees and charges for existing facilities.  The Room Hire calculations with supporting assumptions 
can be seen attached as Appendix 8 to this report. 
 
It can be seen that an annual operating deficit of $269,000 – $277,000 p.a. has been projected in the 
5 year budget, however, it is important to note that this is inclusive of full asset replacement and 
maintenance costs based on a 60 year lifespan, itself totalling over $260,000 p.a. and a conservative 
assumption on room hire usage rates, with occupancy listed between 5% and 30% in most instances 
(i.e. 20% occupancy for a room on a weekday evening assumes that a booking will be made on one 
weekday evening per week on average).  The Activity Rooms have higher occupancy rates during the 
peak periods (70% on Mon-Fri evenings); however, this too can be considered conservative as Port 
Hedland’s considerable dance community (3 large dance groups with waiting lists) has expressed a 
strong desire to make use of the proposed facilities if constructed. 
 
Styles Road Equestrian Facilities 
 
The future location of the Styles Road Equestrian facilities, being the Port Hedland Pony Club (PHPC) 
and the PHTC stables has also been considered, as this area in the location of Pretty Pool has been 
identified in the Town’s planning documents as a potential site for future residential development of 
which suitable land is in short supply. 
 
The Needs Assessment identified the current SHOATA site as a likely short term solution for 
relocation of these groups with a long term solution being the procurement of a green field site for 
new facilities to be developed.  
 
This short term solution is now uncertain given the Department of State Development has stated a 
clear position that it would strongly object to any further development at SHOATA that would result 
in any usage that is prohibited under the current Town Planning Scheme (5) due to the conditions of 
the Boodarie Industrial Buffer Special Control Area. Further, the Port Hedland Pony Club (PHPC) 
report that they are highly unlikely to survive a move to South Hedland due to the nature of their 
operations being made up of horse owners based in Port Hedland (predominantly children who are 
required to care and feed their horses requiring visits of up to 2 times per day). 
 
As the SHOATA organisation ultimately requires a new facility as well, the location of a suitable site 
to accommodate the PHPC and SHOATA with stables to replace the existing Styles road facilities 
should be investigated as soon as possible. This will allow suitable time for future planning and 
consultation with stakeholders to occur. The facilities required for replacement of Styles road 
facilities (PHPC and PHTC Stables) are detailed below with supporting indicative costs.    
 
Replacement of the Port Hedland Pony Club facilities has been costed at $3.6 million ex GST. 
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Replacement of the Port Hedland Turf Club Stable facilities has been costed at $2.7 million ex GST. 
 
The Total Cost for Replacement of the Styles Road Equestrian Facilities is $6.3 million ex GST. 
 
The full construction cost estimate reports for these facilities can be seen attached as Appendix 3 & 
4 to this report. 
 
Life Cycle Costing Reports have also been prepared for the replacement of the Styles Road 
equestrian facilities including the PHPC facilities and the PHTC Stable facilities and can be seen 
attached as Appendix 6 & 7 to this report.   
 
The Total Annual Life Cycle Cost Estimate for the replaced PHPC facilities is $134,000 p.a. ex GST. 
 
The Total Annual Life Cycle Cost Estimate for the replaced PHTC Stable facilities is $109,000 p.a. ex 
GST. 
 
The Total Annual Life Cycle Cost Estimate for the replaced Styles Road Equestrian Facilities is 
$243,000 p.a. ex GST. 
 
Funding 
 
Funding of these proposed facilities will most likely be similar to the PHTC funding model based on 
the same rationale, being that the clubs themselves do not have any significant funds or assets that 
could be utilised towards new facilities. 
 
Management 
 
The overall management of a new facility that accommodates SHOATA, PHPC and the PHTC stable 
facilities is envisaged to be a Sporting Association model made up of the key stakeholders with an 
Advisory committee inclusive of appropriate Town staff and Elected member representation. 
Separate leases for specific areas of operations could be offered to the stakeholders with common 
areas and issues managed by the Association. 
 
This proposed model will ensure that the best interests of all of the users and community in general 
is maintained with fair and equitable access is made available to a significant Town of Port Hedland 
facility. 
 
Recommendations 
 
It is recommended that the Town of Port Hedland: 
 

1. Receive this Concept Design and Implementation Plan for the Port Hedland Turf Club. 
 

2. Support the developments as depicted in the Port Hedland Turf Club Concept Plans subject 
to the availability of funding.    
 

3. Endorse the management of the proposed Multi-Purpose Community Pavilion by the Town 
of Port Hedland as the preferred management model.    

 
4. Initiate discussions with the State Government, Federal Government and Corporate 

Partners regarding funding support for this project. 
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1 INTRODUCTION 

This report represents phase two and phase three of the Needs Assessment, Concept Design and 
Implementation Plan for the Port Hedland Turf Club.   
 
The Needs Assessment Report has been completed and has been endorsed by Council in the 
September 2012 Ordinary Council Meeting.  The key recommendation of the Needs Assessment 
report is to retain and upgrade the Port Hedland Race Course to meet both the passive and active 
future recreation needs of the community. 
 
The Concept Design and Implementation Plan including an Indicative 5 Year Budget within this 
report are based on this key finding.  Concept Plans have been developed depicting the creation of a 
regional level, high capacity community hub in the heart of the Port Hedland town site that 
facilitates a wide array of usage types and is able to accommodate multiple user groups at the same 
time.  It will also provide a quality events venue for the hosting of major races, concerts and festivals 
that are integral to the social and cultural vibrancy of the Town. 
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2 CONCEPT DESIGN 

The concept design for the redevelopment of the Port Hedland Race Course site includes concept 
plans for a new multi-purpose community pavilion and a site plan detailing upgrades to supporting 
infrastructure (stables, parking etc) with active and passive recreational facilities; playground, 
equestrian and canine arenas, walking/exercise trail and floodlighting to the sporting fields.  The 
proposed developments aim to transform the Race Course to a major community hub with active 
and passive recreation facilities for the whole community and a pavilion that can cater for a wide 
array of purposes such as functions, meetings and events as well as providing a highly desirable 
venue for weddings and other private functions.  It also ensures that the Town of Port Hedland 
community can continue to come together to enjoy a day at the races for the long term future as 
they have done for over 100 years. 
 
The design process has included research of contemporary racing and sports facility designs and 
consultation with current and potential user groups, other race clubs, Racing and Wagering Western 
Australia, Western Australian Jockeys’ Association, Town of Port Hedland staff and the Project 
Control Group. 
 
The Concept Plans are attached as Appendix 1 to this report.  The following images are of the 
Concept Site Plan and Concept Floor Plans of the proposed facilities.   

Port Hedland Race Course Concept Site Plan 
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New Multi-Purpose Community Pavilion Concept Floor Plan 
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The Concept Plans include the following key features: 
 
Multi-Purpose Community Pavilion 

The existing PHTC pavilion is proposed to be replaced with a multi-purpose community pavilion that 
will cater for the PHTC, multiple community and sporting groups including the Town’s strong dance 
community, the general community, agencies and corporate groups. 

 Upper Ground Level 

– Two function rooms (57m2 + 179m2) with a retractable dividing wall and elevated 
viewing over the race track and sporting fields. 

– Commercial grade kitchen and split bar that can service the two function rooms 
individually. 

– Committee meeting room (41m2) 

– 2 multi-purpose activity rooms with a retractable dividing wall (96m2 + 94m2) with 
fit-out to cater for dance classes (i.e. mirror wall, sprung wooden floor and 
stretching rail). 

– Changerooms to service the activity rooms. 

– 2 sets of M/F toilets 

– Service passage ways that allow the kitchen and amenities to be accessed without 
interrupting users of the other function rooms. 

– Central lobby area with wide entrance at ground level at the front of the building 
(facing the street). 

– Balcony (3m wide) along the track side of the building, and viewing platform on the 
east side of the building facing up the finishing straight. 

– Two large storage areas (22m2 + 25m2) 

– Members TAB (7m2) 

 Lower Ground Level 

– 2 x unisex changerooms with toilets and showers, sufficient size for jockeys and all 
senior grade sports. 

– Common Lounge (102m2), can be used for multiple purposes including as a jockeys 
room on race days, clubroom for sports clubs and as another hireable space for the 
community, with views looking out towards the race track and sporting fields.  Is 
serviced with internal toilets and a kitchenette. 

– TAB (104m2) including space for 10 tote machines facing the track and window 
servery’s. 

– Umpires changeroom and first aid room 

– Function race day offices (stewards office, race day office, ticket office, secretary’s 
office). 

– Four storage rooms (9m2, 12m2, 29m2, 31m2). 

– Public toilets 

– Lift and stairs to upper level 

– Large kiosk (60m2) 

– External bar (Bar 2, separate to building) with shade cover.  The external members 
bar is located track side of the building towards the finishing line on the site plan. 
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– Large under cover area (170m2) adjacent to the external bar and the kiosk.  Note: 
the bar, kiosk, betting facilities and public toilets are in the same area but have been 
designed with sufficient circulation space to allow ease of pedestrian flow during 
peak usage times. 

– 3m wide verandah (under balcony) along track side of the building 

 
In addition to providing for the functional requirements for the PHTC race meets, this proposed 
facility would provide a highly flexible, high capacity community venue capable of accommodating 
multiple user groups at the same time.  With utilisation of the retractable walls, the building 
contains 6 hireable spaces.  Fully opened up with all walls retracted, the upper level can provide a 
450m2 function room with excellent views over the race track and sporting fields.  This facility would 
address the shortfall in quality spaces for hire which is currently resulting in a number of community 
groups travelling to South Hedland to utilise facilities and provide reasonable capacity for the future. 
It also provides Port Hedland with a highly attractive venue for special functions such as engagement 
parties, wedding receptions and corporate events of all sizes. 
 
The two multi-purpose activity rooms will be highly utilised by a range of community groups that 
presently use other facilities less well suited for the nature of their activities and become the focus 
for community social and civic events and within the Town. It is also likely to generate opportunities 
for clubs and users to develop and participate in a range of cultural activities that currently do not 
exist. The new facility would replace and enhance available facilities within Port Hedland reducing 
the need to replace Gratwick Hall as it currently exists in the proposed new civic centre 
development. This will provide the Town with an opportunity for multiple civic facilities that are able 
to service the widest range of needs and purposes. 
 
Port Hedland has a very strong dancing community with three dance clubs producing students that 
are dancing nationally and internationally. Each of the groups has shown a high degree of interest in 
utilising the proposed activity rooms that include sprung wooden floors.  Each year the Australian 
Ballet School accepts 9 primary school aged students from across the nation for specialist training in 
Melbourne during school holidays.  In 2013, three of these students were from Port Hedland (JABAT) 
which is a remarkable result considering the nationwide competition.  Port Hedland currently does 
not have sprung wooden dance floors which are very important for the older ballet girls due to the 
high impact on their toes and ankles.  The development of purpose built facilities at the Turf Club 
will meet a strong need of the community and facilitate continued exceptional performance in the 
field of dance. 
 
Importantly, the proposed facility would ensure the Port Hedland Race Course can meet the current 
and future expectations of the racing community and the many thousands of spectators that gather 
for the big races, ensuring its continuation as key social institution in the Town of Port Hedland.  
 
Parking 

Extensive new parking areas are shown on the site plan.  The parking bays immediately to the north 
and west of the proposed pavilion are proposed to include lighting.  There is a large horse float 
parking area to the west of the pavilion and a large public car parking area to the east of the 
pavilion, directly adjacent the grassed “tent land” area where the proposed regional playground is 
indicated. 
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Regional Level Playground 

A regional level playground is proposed to be located to the eastern side of the new pavilion.  This 
will provide a major passive recreation facility for families in the heart of town close to the 
swimming pool, beach and shops.  Furthermore, the highly regarded Port Hedland Skate Park is 
located approximately 700m further along McGregor Street to the east and would be highly 
complementary to a regional playground by catering for the youth.  In addition, the walking trails, 
outdoor exercise equipment and large open green space ensure that the McGregor Street Precinct 
will be a passive recreation hub for residents and tourists of Port Hedland of all ages. 

ABV have previously researched the key elements of regional playgrounds and have identified the 
following key elements; 

Standards do not apply readily to regional playgrounds, particularly in smaller LGA’s that may only 
have a need for one regional playground.  A regional playground can be as large as the LGA is willing 
to afford and it may be used as a tourist attraction and showpiece for the town.  An example of this 
is the Apple Fun Park in Donnybrook (shown below) opened in March 2008 at a cost of over $1 
million.   

The amount allowed for in this report is $1 million. This amount could vary dependant on the scale 
that the Town wishes to develop the facilities to. 

A typical Regional Playground may include the following: 

 In excess of $150,000+ of play equipment.  There is a wide variety of innovative play 
equipment available to choose from.  The designs include elements for children of all ages 
and abilities. 

 1,000m2 +of softfall, with a combination of loose and synthetic softfall.  Assuming 1/3 of 
softfall is synthetic with the remainder sand the total cost for a 1,000m2 area is likely to be 
more than $120,000. (Note; softfall can be too hot for hot locations with limited shade). 

 It is not practical to shade the whole of a regional playground.  Natural shading is generally 
used where possible and shade sails used for equipment that is particularly exposed, with 
synthetic surfaces in particular requiring shading.  A nominal area of 400m2 would cost in 
excess of $60,000 to cover. 

 Supporting infrastructure including picnic facilities (barbeques, shelters etc), toilets, bins, 
water fountains, formal parking are all be considered standard items supporting a regional 
playground.   

 Landscaping to provide interesting topography for pathways, and attractive planting to enjoy 
shade and complementary visual surroundings. 

 
Donnybrook Apple Fun Park Playground 

 
 
 
 
 
 
 
 
 
 

 

This regional playground is very large with approximately 3,500m2 of sand softfall.  Cost over $1 
million in total in 2008 and has lighting for night use. 
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Belmont Oasis Playground 
 
 
 
 
 
 
 
 
 
 
 
 

This is a themed regional playground (volcano).  It utilises multiple softfall materials and features 
elements such as flying fox and steaming volcano. 
 
 
Frankston City Regional Foreshore Park  
 
 
         
 
 
 
 
 
 
 
 
 

This playground won the 2007 Sunsmart Local Government Shade Award Winner.  Provides shade in 
key areas, critical for Port Hedland conditions. 
 

Heathcote Playground – Applecross 

         
 
This playground was built in 2007 at an approximate cost of $800,000. It has a nautical theme in 
keeping with its location overlooking the Swan River with café and restaurant in close proximity.  
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Multi-Purpose Community Amenity 

A multi-purpose community amenity is indicated on the site plan immediately adjacent the east of 
the pavilion.  It is intended to be a flexible use space for groups/activities that require a more robust 
area than a standard indoor function/meeting room such as Scouts, Men’s Shed, wood turning group 
etc.  This facility would replace the ageing Scout Hall which has been providing this function in recent 
years and is proposed to be removed to make way for a new float parking area. 

 
Horse Facilities 

New horse facilities are shown to the west of the pavilion.  This includes stables, storage, tack room, 
saddling yard, swab box and urine room.  These will replace the existing ageing facilities.  New horse 
facilities will ensure the Port Hedland Race Course meets all standards required of racing venues and 
continues to attract trainers and jockeys to Port Hedland from Perth and beyond. 
 

Proposed Commercial Area 

A proposed commercial area has been indicated on the site plan; however, it does not form part of 
this plan.  The proposed commercial area is subject to separate investigations and planning by the 
Town.  The positioning of the commercial area on the western end of the track has required 
relocation of the float parking area closer to the pavilion which is advantageous for equestrian users 
of the facilities; however, it requires removal of the old Scout Hall. 
 
 
Canine Area 

A fenced canine area is shown at eastern end of the major public car parking area.  This is a 
proposed location for a new facility at such a time as urban development requires the land the 
current canine facility is situated on. 
 
 
Track Interior Redevelopment 

The site plan shows significant upgrades to the track interior in order to enhance Port Hedland Race 
Course as a multi-use active and passive recreation venue.  The proposed upgrades include: 

 Dual Use Path with Seating and Outdoor Gym Equipment 

– The 1km looped dual use path indicated on the site plan is proposed to have solar 
lighting, rest/exercise stops at regular intervals with outdoor gym equipment and 
bench seating and entry/exit points at the pavilion and proposed commercial area.  
This path will open up the track interior, including the large active open space, to the 
community as a major piece of recreation infrastructure that can be used for all 
manner of leisurely or active recreation and fitness pursuits.  Furthermore, the 
pathway system through the racecourse/recreation site creates a continuous green 
linkage from the Boulevard Shopping Precinct through to the Civic Gardens and 
beach front. 
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 Turf Equestrian Arena 

– A multi-purpose turf equestrian arena is proposed to be situated on the existing 
active turf area in the south east corner.  The turf already exists and therefore will 
only require suitable fencing and a spectator shelter.  An equestrian arena in this 
location is not expected to adversely impact any sports and therefore is a cost 
effective solution for developing an equestrian event facility.  Turf is a preferred 
riding surface for a number of equestrian events however it is not as hard wearing as 
sand and needs to be sufficiently rested between events to allow sufficient recovery 
time. 

 Sand Equestrian Arena 

– A multi-purpose sand equestrian arena is proposed to be situated on the 
undeveloped portion of the track interior to the east of the active reserve space.  It 
is proposed to include fencing, a low dust, non-compacting sand surface and a 
spectator shelter.  The sand arena is suitable for a wide range of equestrian activities 
including high impact events such as rodeos.   

 Floodlighting to Sports Fields 

– The active open space on the track interior is proposed to be lit to 100 lux to enable 
training and competition at a community level for large ball sports such as touch, 
soccer, rugby and football.  The lighting should also be developed with power 
outlets on the poles which can be used for equipment used at events.  The lighting 
will assist with increasing the availability of sporting fields at times when demand for 
utilisation is greatest (in the evening after work and out of the heat of the day). 

 Retention of Track Interior Active Open Space 

– The active open space within the interior of the race track is proposed to be retained 
for future use as overflow training and competition sporting fields, circuses, festivals 
and other large events as well as for passive recreation pursuits such as dog walking, 
kite flying and many other forms of recreation that require a wide open space of flat 
turf to be conducted. 

 Signage 

– New signage is indicated on the site plan at the corner of Wilson Street / McGregor 
Street and at the entrance to the race course from McGregor Street. 
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3 CONSTRUCTION COST ESTIMATE 

3.1 Port Hedland Race Course Redevelopment  

The indicative construction cost estimates for the proposed facility developments shown in the 
concept plans have been prepared by Neil Butler Quantity Surveying Services.  The full Construction 
Cost Estimate report can be viewed as Appendix 2 of this report.  A summary of the costs is provided 
below: 
 

Item Construction Cost Estimate 

New Multi-Purpose Community Pavilion $6,409,000 

Multi-Purpose Community Amenity $349,000 

Horse Facilities (stables, washdown 
bays, tack room etc.) 

$661,000 

Car Parking $1,433,000 

Site Works $797,000 

Dual Use Path $458,000 

Sports Lighting $624,000 

Canine Club Area $406,000 

Regional Playground Allowance* $1,000,000 

Turf Equestrian Arena $137,000 

Sand Equestrian Arena $225,000 

Contingencies (Design 10%, Contract 
10%) 

$2,563,000 

Headworks $155,000 

Professional Fees $1,826,000 

District Allowance Port Hedland $9,130,000 

Total Construction Cost Estimate $26,173,000 

*$1 million is a nominal sum and can vary dependant on the scale the Town wishes to develop this facility to. 
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4 LIFE CYCLE COSTING 

4.1 Port Hedland Race Course Redevelopment 

The indicative life cycle costs for the proposed facility developments shown in the concept plans 
have been prepared by Neil Butler Quantity Surveying Services.  Assumptions for the Life Cycle Costs 
include: 

 1.67% of building value p.a. for renewal/replacement of Multi-Purpose Community Pavilion 
based on 60 year lifespan. 

 2.5% of building value p.a. for renewal/replacement of sheds/ other structures buildings 
based on 40 year lifespan. 

 0.8% of building value p.a. for Operations (Note: MPCP operations costs as per operations 
budget, approximately 1.03%) 

 0.3% of building value p.a. for general maintenance. 
 
The full Life Cycle Costings report can be viewed as Appendix 5 attached to this report.  A summary 
of the Life Cycle Costs is provided below: 
 

Item Annual Life Cycle Cost 

New Multi-Purpose Community Pavilion $404,000 

Multi-Purpose Community Amenity $26,000 

Horse Facilities $50,000 

Car Parking $147,000 

Site Works $18,000 

Dual Use Path $48,000 

Sports Lighting $42,000 

Canine Area $32,000 

Regional Playground $83,000 

Turf Equestrian Arena $10,000 

Sand Equestrian Arena $17,000 

Total Annual Life Cycle Cost Estimate ex GST $877,000 
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5 FUNDING 

The proposed development arose from the need to provide a long term permanent base for the Port 
Hedland Turf Club and equestrian sport within the community, with a view to meeting unmet and 
future community, sporting, cultural and social activity needs in the region.  After extensive review 
through the Needs Assessment, the existing Port Hedland site was selected as being the most 
suitable for the proposed facilities when considering a range of factors including the need for a 
buffer from the BHP iron ore stock piles and processing, its prominent role in the social and cultural 
fabric of the Town, its historical significance and the lack of viable sites being identified elsewhere.   
 
The concept plans depict the creation of a regional, high capacity community hub in the heart of the 
Port Hedland town site that facilitates a wide array of usage types and is able to accommodate 
multiple user groups at the same time.  It provides a quality events venue of metropolitan standard 
for the hosting of major races, concerts and festivals which are integral to the social and cultural 
vibrancy of the Town. 
 

5.1 Strategic Fit 

The proposed development of a high capacity, modern, multi-purpose community venue fits closely 
with the vision of the Town of Port Hedland in the key areas of: 
 
Celebrating Port Hedland’s vibrancy: 
 
Making our connected, attractive neighbourhood centres alive with activity and opportunities that 
are accessible to the whole community. 
 

1. City of Neighbours: Becoming a community-minded, residential city with capacity to support 

50,000 people. 

2. International Gateway: Becoming a leading port city and gateway to Asia, Australia and the 

world. 

3. Cultural Capital: Becoming the cultural capital of the North West. 

Under the key theme of ‘Community’, the Town of Port Hedland strives to achieve the following:  

 Building a unified and connected community is a key priority for our regional city. Recognised 
as a vibrant destination by local residents as well as national and international tourists, Port 
Hedland will be a city of neighbours, alive with recreational, cultural and entertainment 
activities to enrich the quality of life of residents and visitors. 

 
The proposed developments represent an opportunity for the Town towards the achievement these 
aims whilst promoting best practice sustainability initiatives of shared use and collocation.   
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5.2 Funding Strategy 

The estimated cost of the project is $26.17 million (ex GST) and to deliver a project of this scale will 
require funding from a range of partners. With government and corporate support, there is a very 
real opportunity to create an integrated sporting, recreational and community facility in the Town of 
Port Hedland that will be a bench mark for other regional equestrian centres and provide for much 
needed developed active open space. 
 
The funding strategy is multifaceted and inherent in this strategy is the confidence that the benefits 
of the redevelopment of this site are sufficient to produce strong funding support.  The funding 
strategy includes: 
 

1. Political Support 

2. Government Funding 

- Political support (advocacy for the project) 

- Local, State, Federal 

3. Commercial Sector Funding 

 
5.2.1 Political Support 

Without strong political backing, the project is unlikely to gather sufficient support to be successful 
in its funding applications. Obtaining political backing and support will be important in obtaining 
funding for this project. 
 
The logical first targets would be relevant State politicians, followed by Federal Government 
Ministers with responsibility for, or an interest in the Town of Port Hedland and the people who live 
there. The following is a list of State politicians with relevant portfolios or responsibility for Port 
Hedland and/or the Pilbara. 

 Hon. Brendan Grylls MLA, Minister for Regional Development, Lands 

 Member for Pilbara 

 Hon. John H D Day, Minister for Planning, Culture and the Arts 

 Hon. Liza M Harvey, Minister for Police, Tourism, Road Safety 

 Hon. Terry K Waldron, Minister for Sport and Recreation; Racing and Gaming 
 
The following Federal positions within Government should also be approached for support. 

 Local Federal Member for Durack – Melissa Price MP (Liberal Party) 

 Minister for Infrastructure and Regional Development (Deputy Prime Minister & Leader of 
the National Party)- The Hon Warren Truss MP 

 
5.2.2 State Government Funding 

There are several State Government departments providing funding for infrastructure projects. The 
Department of Regional Development and Lands coordinates the Royalties for Regions Program with 
the most relevant component being the Pilbara Cities Community Fund, accessible through the 
Pilbara Development Commission (PDC). The PDC has recommended a strategy for future funding 
through Pilbara Place Activation Strategy. This strategy will be targeted at two key areas, one of 
which is ‘Place Activation’. Projects will be assessed in accordance with five key criteria: leveraged 
funding; significant strategic partnerships or collaboration, place activation or civic participation, 
planning alignment; and sustainability.  
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There is some indication that the Royalties for Regions funding will be reduced in the current 
financial year. Whilst there is still opportunity for funding to be secured, if the level of funding 
suggested in the funding matrix cannot be secured, there may be a further burden on the 
community/Local Government to fund the shortfall.  
 
The Department of Sport and Recreation’s Community Sport and Recreation Facilities Fund (CSRFF) 
is the most obvious program to approach for sport and recreation infrastructure projects and should 
be considered for specific elements of the proposed facilities, specifically relating to multipurpose 
community facilities and the active open space provision. 
 
With the development of this site to provide for active open space and the accommodation of 
additional community spaces that will in the long term assist with the future development of the 
Town (consistent with the Future Growth Plan being developed for Port Hedland), it seems 
appropriate that Landcorp should be approached to assist in this development.  
 
5.2.3 Federal Government Funding 

The current Coalition Federal Government has recently been elected. It is anticipated that Federal 
Funding will be available for regional community infrastructure projects as promoted in the Liberal 
Party’s election promises.  
 
There is no specific information provided as to how this will be distributed, however; the Coalition 
Government has identified in its plan for the future that funding will be made available through 
Infrastructure Australia.  
 
5.2.4 Corporate Sector Funding 

Developing a funding partnership with the commercial sector will assist in not only achieving the 
desired funding model outcome, but will also assist with government funding applications by 
leveraging funding contributions provided. It is a requirement of many government funds that 
corporate support for the project is attained.   
 
The Pilbara is well known for its mining contribution to the country. The Town of Port Hedland has in 
recent years experienced a period of rapid growth and the resource companies have a vested 
interest in the growth of the communities in which they operate.  Most recently, BHP Billiton was a 
major contributor to the development of the $35 million Wanangkura Stadium.  This project 
provides considerable opportunities within the Town for growth of the community, and being at the 
gateway to the Port Hedland town-site, its high visibility will have a major impact on visitors’ 
impressions of the Town.   Other companies that could be approached for support include: 

 Fortescue Metals Group 

 Hancock Prospecting 

 Citic Pacific Mining 
 
In approaching these or any potential corporate partners it is vital to understand their corporate 
responsibilities and develop an approach to see how the Port Hedland Turf Club development can 
meet their objectives. Evidently the Town has existing relationships with BHP Billiton in this regard 
which has supported this project study since inception. 
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5.2.5 Racing and Wagering Western Australia Funding (RWWA) 

The RWWA have indicated (consulted throughout the development of the Needs Analysis) that 
funding a facility within the Pilbara region would not be considered a high priority indicating there is 
potential for funding of a minimal nature. With consideration to the level of amenity that is 
proposed at the Port Hedland Turf Club site and the potential to improve facilities to the extent that 
additional revenue streams (and potentially additional race meets can be accommodated 
throughout the race season), this is an avenue of funding that should be pursued. 
 
 

5.3 Funding Matrix 

In order to deliver the project a potential funding model has been developed and the following 
tables set out the indicative project budget and level of grant requested. 
 

Funding Source  Amount ($ 
Million) 

CSRFF 1.5 

Royalties for Regions 6.7 

Landcorp 2.0 

Federal Funding 6.7 

Corporate Partners 6.7 

Local Government/Community 2.0 

RWWA 0.57 

Total Funding $26.17 M 

 
 
The percentage breakdown is as below: 

 
 

It is also envisaged that the Town of Port Hedland will provide in-kind support for the project 
through project management and project administration.  

Funding Source % Contribution 

CSRFF

Royalties for Regions

Landcorp

Federal Funding

Corporate Partners

Local Government/Community

RWWA
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5.4 Potential Staging 

Ideally all proposed facility developments within the Concept Plans would be constructed in a single 
stage to enable the community to enjoy the full range of benefits that the redevelopment of the Port 
Hedland Race Course offers.  However, if the main option of full development in one stage is not 
able to occur due to restricted funding availability or otherwise, a contingency plan is to move some 
components of the redevelopment to a second stage.   
 
In this instance the following two stage development is suggested: 

Stage 1 

Item Construction Cost Estimate 

New Multi-Purpose Community Pavilion $6,409,000 

Horse Facilities $661,000 

Car Parking1 $635,000 

Site Works (80%) $638,000 

Contingencies (10% Design, 10% Contract) $1,709,000 

Headworks $155,000 

Professional Fees  $1,217,000 

Port Hedland District Allowance (60%) $6,087,000 

Stage 1 Construction Cost Estimate $17,511,000 
1
Parking areas immediately to north and west of Pavilion + crossovers, lighting, pedestrian link paths and 

landscaping. 
 

Stage 2 

Item Construction Cost Estimate 

Multi-Purpose Community Amenity $349,000 

Car Parking2 $798,000 

Site Works $159,000 

Dual Use Path $458,000 

Sports Lighting $624,000 

Canine Club Area $406,000 

Regional Playground $1,000,000 

Turf Equestrian Arena $137,000 

Sand Equestrian Arena $225,000 

Contingencies $854,000 

Professional Fees $609,000 

Port Hedland District Allowance $3,043,000 

Stage 2 Construction Cost Estimate $8,662,000 
2
 Tentland Parking and Float Parking areas 



 

 
23 

Needs Assessment, Concept Design and Implementation Plan for the Port Hedland Turf Club 
CONCEPT DESIGN AND IMPLEMENTATION REPORT 

 

The staging scenario presented above results in 2/3 of the construction cost estimate occurring in 
Stage 1, and 1/3 of the cost occurring in Stage 2. 
 
Stage 1 focuses on the construction of the New Multi-Purpose Community Pavilion which is the 
major piece of infrastructure proposed in the redevelopment.  The development of the Pavilion 
impacts on the existing horse facilities, therefore, development of the horse facilities has also been 
included in Stage 1.  New parking areas immediately adjacent the Pavilion and a new driveway 
entrance will also be necessary for Stage 1.  
 
Stage 2 includes all of the external passive and active recreation facilities including the dual use 
pathway system including outdoor gym equipment, regional playground canine and equestrian 
arenas and sports field flood lighting.  These facilities are not essential to horse racing and therefore 
can be delayed if required.  The Multi-Purpose Community Amenity has also been scheduled for 
Stage 2 as it is not required for horse racing activities and no current active user groups have been 
identified that require use of the facility at the present time. 
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6 FACILITY USAGE 

6.1 Multi-Purpose Community Pavilion 

As detailed in the Concept Plan section of this report, the proposed multi-purpose community 
pavilion is a substantial facility with flexible configuration that allows up to 6 individual rooms that 
can be utilised catering for small meetings through to major functions and events.  When all 
retractable walls are fully opened, the upper level has capacity for functions of over 400 persons, 
whilst the facilities downstairs provides a social area, changerooms and amenities that are suitable 
for any sporting activity that could be conducted there.  The proposed facility has ample capacity to 
cater for a wide range of community and sporting groups, the general public and the private sector. 
 
Currently there are four principle user groups that have stated a strong interest in utilising a new 
community facility on a regular basis in the future should it be developed.  They are as follows: 
 
6.1.1 Port Hedland Turf Club 

The PHTC organises 6 races from mid May to Early August each year.  The events are held over the 
weekend and the entire facility is required exclusively for the races on these days.  The PHTC would 
also meet on a regular basis in the committee meeting room during the racing season. 

 
6.1.2 JABAT Dance Inc 

The JABAT Dance Inc has conducts classes each week during school term, ending on 31 December 
each year.  It is currently utilising the Rovers’ clubrooms.  Classes are conducted at the following 
times: 

 Mondays 3:00pm – 8.00pm 

 Tuesdays 10:00am – 11:00am & 3:00pm – 8:00pm 

 Wednesdays  5:00pm – 8:00pm 

 Thursdays 3:00pm – 8:00pm 

 Saturdays 10:00am – 3:00pm 
 

These classes are currently conducted in one room; however, the Club has indicated that if it were to 
have two rooms available it would use these to conduct more young age group classes at an earlier 
time.  JABAT has indicated that it is using its available timeslots to capacity and that the provision of 
additional time/access to dance facilities will enable it to grow further. 

 
6.1.3 Alliance Dance Company 

The Alliance Dance Company currently runs classes during school term, breaking for the holidays 
although some special workshops/clinics can be organised for these times.  It is currently utilising a 
room at the JD Hardie Centre however the flooring is vinyl on concrete which is places considerable 
impact on the older girls’ toes and ankles.  Classes are conducted at the following days/times: 

 Tuesdays, Wednesdays, Thursdays 4:30pm – 7:30pm 

 Saturdays 9:00am – 3:00pm 
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The Alliance Dance Company currently has 150 students.  It is limited in further growth at present 
due to a lack of facilities being available.  A waitlist has been developing.  The Company would 
potentially use two rooms at the same time to enable growth and to allow the young children to 
dance at earlier time slots.   The Company feels that purpose built dance facilities would quickly be 
used to capacity given the strength of dance in Port Hedland. 
 
6.1.4 Hedland School of Dance 

The Hedland School of Dance (HSD) currently books 12 hours per week from Monday through to 
Saturday at the South Hedland Lotteries House in the conference room at times that are made 
available to them.  Demand for this facility is high, and HSD believes that it may be forced to reduce 
hours in 2014 due to increasing demand. 
 
HSD currently conducts Jazz, Tap, Contemporary, Hip Hop and Acro dancing classes, and is looking to 
add ballet; however, it is currently restricted due to a lack of availability of time/space to conduct 
additional classes.  HSD has been turning away children due to a lack of room hire availability. 
 
HSD has indicated it would be highly interested in becoming a user of the activity rooms of the 
proposed Multi-Purpose Community Pavilion, and that access to such a facility may provide it with 
room to grow and increase on its 12 hours of usage per week.  HSD also reports that other groups 
such as Taekwondo and Zumba would also be interested in using the proposed Activity Rooms due 
to a lack of suitable rooms being available. 
 
6.1.5 Other User Groups 

There are no other major regular user groups that have been identified for the pavilion at this time, 
however, should these plans proceed it could be expected that interest from potential user groups 
will grow quickly as awareness of the proposed facility increases.  Consultation suggests the 
proposed Activity Rooms, with sprung wooden floors, will be very popular amongst indoor physically 
active recreation groups including dancing, martial arts and fitness groups as these types of facilities 
are reported as being in short supply.   
 
The new facility should appeal to a very broad range of community sporting, cultural and leisure 
pursuits due to its flexible and well-appointed nature. The ability to make spaces larger or smaller 
and with supporting amenities and kitchenette facilities will make the facilities appealing to a large 
base of potential users. The venue will be highly suitable for corporate meetings and events like 
industry sundowners, as well as the more traditional functions such as weddings, engagements 
birthday parties etc. 
 
With the impending closure of Gratwick Hall, Port Hedland has a lack of hireable spaces for 
community groups.  The Town and community groups report that many groups now have to operate 
in South Hedland which is disadvantaging Port Hedland residents.  The lack of facilities is resulting in 
clubs utilising facilities that are not suitable for the purpose as they are intended and may be 
discouraging persons from participating.  A lack of suitable facilities in the Port Hedland area could 
potentially be hindering the growth of some organisations and possibly holding back others from 
forming, thus, there could be significant latent demand in the community for use of facilities that the 
proposed multi-purpose community pavilion provides. 
 
Some sporting groups such as the Port Hedland Cricket Club may use the changerooms and toilets 
when they make use of the sporting fields for overflow training or competition, as would SHOATA 
and the PHPC when utilising the equestrian arenas for events. 
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As a modern facility with excellent views over the race course and playing fields and function room 
options to meet almost all needs, this facility would also be anticipated to be a highly sought after 
venue for corporate and government agency meetings, training seminars and functions, as well as 
private functions such as weddings, birthdays, wakes etc. 
 

6.2 Grounds 

The grounds at the Race Course are proposed to be substantially upgraded including the 
development of two equestrian arenas, a regional playground, a lit dual use looped path with rest 
stops and pieces of gym equipment at regular intervals and flood lighting for the sporting fields. 
 
Passive Recreation Use 

It is anticipated that the redeveloped grounds will attract a substantial amount of passive recreation 
users of all ages from the community and tourists alike.  The pathways, large open active turf area, 
outdoor gym equipment, regional level playground and close proximity to the highly regarded Port 
Hedland Skate Park ensures that all members of the family are well catered for and therefore can be 
expected to be a popular place for families and all manner of individuals to frequent for leisure and 
exercise. 
 
Turf and Sand Equestrian Arenas 

SHOATA and the PHPC have indicated that they would each anticipate conducting up to 4 special 
events at the Race Course arenas each year.  They would continue to host their own regular 
activities at their own facilities.  Both organisations have indicated that they may also access the 
toilets and changerooms at the same time but would be unlikely to hire the Pavilion. 
 
Active Open Space Area 

The active open space within the track interior has in the past been the home venue of the Port 
Hedland Cricket Club, however, the Club now uses this space for training only as games are now 
played in South Hedland under lights.  It is anticipated that demand for use of these fields will grow 
in the future as the population grows and that these fields will play an integral role in ensuring there 
is sufficient active reserve space to meet the outdoor sporting needs of the community. 
 
The active open space is also used for large festivals and events.  At the current time it is the only 
feasible space to host the North West Musical festival which attracts audiences of up to 8,000 
people.  The race course also accommodates travelling circuses and the Spinefex Spree which 
includes music, carnival rides and stalls.  The upgrades to the race course including lighting, parking, 
amenities, pathways and development of equestrian arenas will further enhance the capability of 
this venue to host future major community events. 
 
Canine Club Area 

The proposed Canine Club Area replaces the existing facility bordering McGregor Street.  This facility 
is used on Tuesday nights from 5:30pm to 9:00pm under lights from March to December and could 
be expected to continue to have similar usage in the future. 
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7 MANAGEMENT OPTIONS 

For a multipurpose facility providing for various groups and events, there are a number of 
management options available for consideration. 
 
The following major assumptions are relevant to the Port Hedland Turf Club Precinct Development: 

 Management of the new development/s will be required. 

 As all the proposed redevelopment elements sit on Crown land vested in the Town of Port 
Hedland ownership of any element constructed on this land will ultimately remain with 
Town of Port Hedland. 

 Government capital funding will be required. 

 Any management entity would need to satisfy Council/Government reporting requirements. 
 

7.1 Management Model 

Upon the review of industry trends, previous project experience and benchmarking analysis, three 
main options in relation to the overall management of the Multi-Purpose Community Pavilion 
(MPCP) have been identified, these being: 

 Management by Local Government (Town of Port Hedland [ToPH]). 

 Management by a consortium representing the key tenant club(s) or users. 

 Management by key user (Port Hedland Turf Club). 
 
The table below summarises the positives, negatives and issues identified throughout this review. 
 
Management 
Option 

For Against Issues 

Management by 
Local 
Government 

 Opportunity to maximise 
focus on recreational and 
community benefit, 
diversity of usage and 
access to Precinct. 

 Leverage other events and 
opportunities through the 
ToPH. 

 ToPH has experience in 
managing facilities of this 
size and nature and is best 
placed to ensure the quality 
of the facility remains high. 

 ToPH can ensure the 
facilities are open and 
available to a diverse range 
of user groups. 

 ToPH has existing 
resourcing in HR, Financial, 
risk, asset management 
policies and processes. 

 Complicated 
management structure 
making difficult to 
speak to the right 
person. 

 Use of paid staff as 
opposed to being run 
by volunteers incurs 
significantly higher 
operational costs, 
borne by ToPH 

 ToPH willingness to 
underwrite the 
operation of the 
facility. 

 Potential to lose 
sporting volunteers. 

Management by a 
consortium 
representing the key 
tenant 

 Consortium could appoint 
Professional manager/ 
management to manage 
facility on their behalf. 

 Clubs may not have the 
commercial expertise 
to manage the facility. 

 Clubs may lack vision 

 Sports clubs are more 
likely to have self-
interest in managing 
facility. 
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club(s) or users. 
 Likely to maximise 

commercial benefit to clubs 
involved in management. 

 Potential to co-opt 
members with a strong 
commercial understanding. 

 Most likely to ensure that 
role of clubs is maintained. 

 Removal of local politics on 
operation of facility. 

 Potentially creates a 
democratic process 
whereby all groups have 
equal say. 

to pursue 
opportunities to 
maximise use of the 
facility. 

 Conflict of interest with 
other potential users 
and financial viability 
of the facility. 

 Competing interests 
amongst clubs. 

 Not core club business. 

 Slow decision-making 
process. 

 Potential lack of 
responsibility / 
ownership of the 
facility.  

 There is a high 
turnover of volunteers 
in the Pilbara region 
which could undermine 
the strength of the 
management 
committee. 

 Clubs unlikely to have 
the specialist 
management 
expertise. 

 Limited ability to 
financially underwrite. 

 There would need to 
be a strong/binding 
Memorandum of 
Understanding 
between the tenant 
club/users. 

Management by key 
user. 
(Port Hedland Turf 
Club) 

 Will have a good 
understanding of the 
tenant issues. 

 Potential to co-opt 
members with a strong 
commercial understanding. 

 Club could appoint 
professional manager to 
manage facility on their 
behalf. 

 Maximise individual club 
support for the facility. 

 Single communication point 
and decision maker. 

 Could detract from 
viable usage by other 
users of the precinct. 

 Potential conflict of 
interest with other 
potential users and 
financial viability of the 
facility. 

 Could detract from non 
equestrian users of 
precinct. 

 Likely to be difficult to 
consolidate 
management across 
the precinct. 

 Club is understandably 
more likely to have self 
interest in managing 
facility. 

 Club unlikely to have 
the management 
expertise and capacity 
for such a large 
community facility. 

 

7.2 Tenure Arrangements 

The following are considered the most viable tenure options for the recommended management 
option. 
 
7.2.1 Lease 

A lease is a right granted by the owner of land for an occupant to have the exclusive use of that land 
for a specified period of time in exchange for an agreed rental payment.  
 
The lessee would have the ability to operate the facility and be responsible for the ongoing 
maintenance and management as per the conditions outlined within the lease agreement. 
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7.2.2 Management License 

Under the terms and conditions of a license contract, the licensee is granted permission to access 
property for a specified purpose(s), such as conduct of a sporting activity, at specified times, and 
under specified conditions. Licences rather than lease agreements are usually used in cases where 
the facility or premises are shared by a number of user groups. A license agreement does not 
provide for exclusive use of a facility beyond the specified times of access.  
 
7.2.3 Hire 

Hire arrangements can be made on a one off basis and for regular users.  Hirers can book to use a 
specific room at the proposed facility at a specific time. 
 
 

7.3 Preferred Management Option and Tenure Arrangements 

Due to the substantial specifications of the MPCP including six individual rooms for hire and the 
significant operational expertise and resourcing required to manage such a facility, the 
recommended management model for the facility is Management by the Town of Port Hedland.  The 
new Pavilion would most suitably be described as a community facility that will be used by the PHTC, 
other organisations and the general community. 
 
The facility is intended to have a high proportion of community use, with the number of race events 
expected to remain at current levels (six per year) from May to August for the foreseeable future.  
Therefore, the recommended tenure arrangement is for the Town of Port Hedland to hire out the 
facility to interested community groups, sporting groups, commercial organizations, agencies and 
the general community. 
 
A special hire arrangement will need to be organized with the PHTC that guarantees their usage of 
the entire facility for their race meets each year.  It is also understood that there are three dance 
groups that will likely seek to be regular users of the activity rooms due to a lack of suitable venues 
for high level dancing, and therefore a special hire arrangement that prioritises these groups may 
also be warranted.    
 
It is recommended that an advisory committee be established inclusive of Councillor’s, ToPH Staff 
and MPCP user groups to ensure a strong representation from the stakeholders and open and 
regular communication is maintained. Issues and concerns can be addressed and resolved efficiently 
and effectively with this model.   This committee can facilitate direction for bookings, access and 
cooperation amongst the user groups to ensure usage requirements of the facility can be 
coordinated and adequately accommodated. 
 
Management of the facility by the Town of Port Hedland will ensure the MPCP is maintained to a 
high standard and equitable access is provided to all parts of the community.  It is envisaged that the 
MPCP will fall under the responsibility of Recreation Services, being managed by a staff member who 
can coordinate bookings, liaise with accounts for deposits and refunds, manage issues over extra 
cleaning or non/partial bond returns and post event inspections etc. 
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It would appear that the existing Bookings Officer is at capacity in terms of current responsibilities, in 
which case a new part time position may need to be created or a shuffling of responsibilities 
amongst the existing Recreation Services section staff to allow this role to be taken on within the 
section. An estimate of dedicated time required for this role is 0.2 full time equivalent or one day per 
week and a budget allocation has been made for such. (This resource allocation should be 
reassessed once operations are up and running but at the present time it is considered to be 
appropriate and used for budgeting estimates). 
 
The professional management and coordination between other Town business units including 
Corporate Services and Building and Assets is critical to the ongoing professional management, high 
quality community service and maintenance and protection of the asset. This is a potential risk to 
the Town that should be afforded serious consideration. 
 
A chart depicting the proposed management arrangement is shown below: 
 
 
Multi-Purpose Community Pavilion Management Arrangement 

 
 
 
 
 
 
  

Town of Port 
Hedland 

Recreation Services 

Multi-Purpose 
Community Pavilion 
Advisory Committee 

Bookings Officer 

Cleaners 
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8 INDICATIVE 5 YEAR OPERATING BUDGET FOR THE MULTI PURPOSE 
COMMUNITY PAVILION  

An indicative 5 Year Operating Budget has been prepared for the Multi-Purpose Community Pavilion. 
The income and expenses have been prepared on a conservative basis.  The expenses are inclusive 
of life cycle costs (asset replacement/renewal and maintenance costs) and an internal charge for 
management of bookings of the facility.  The room hire income has been based on modest 
occupancy rates with similar rates of fees and charges for existing facilities.  The Room Hire 
calculations can be seen attached as Appendix 8 to this report. 

Port Hedland Turf Club - Proposed 5 Year Operating Budget 

 Income Year 1 Year 2 

Year 3 
(100% 

Operational) Year 4 Year 5 

Room Hire $86,899.80 $113,638.20 $133,692.00 $147,061.20 $153,745.80 

Total Income $86,899.80 $113,638.20 $133,692.00 $147,061.20 $153,745.80 

      Expenses Year 1 Year 2 Year 3 Year 4 Year 5 

Advertising $1,800 $1,900 $2,000 $2,060 $2,120 

Rubbish Removal $2,700 $2,850 $3,000 $3,090 $3,180 

Electricity $27,000 $28,500 $30,000 $30,900 $31,800 

General Expenses $4,500 $4,750 $5,000 $5,150 $5,300 

Insurance $22,050 $23,275 $24,500 $25,235 $25,970 

Maintenance and Renewal (LCC) $237,600 $250,800 $264,000 $271,920 $279,840 

Replacements (tables and chairs etc) $4,500 $4,750 $5,000 $5,150 $5,300 

Security $5,850 $6,175 $6,500 $6,695 $6,890 

Water Costs $1,800 $1,900 $2,000 $2,060 $2,120 

Administration 0.2 FTE $19,125 $20,188 $21,250 $21,888 $22,525 

Cleaning Staff Costs (casual) $18,450 $19,475 $20,500 $21,115 $21,730 

External Gardening/Cleaning (casual) $18,450 $19,475 $20,500 $21,115 $21,730 

Projected Total Expenses  $363,825 $384,038 $404,250 $416,378 $428,505 

      
Net Result 

Year 1 Year 2 Year 3 Year 4 Year 5 

-$276,925 -$270,399 -$270,558 -$269,316 -$274,759 

            

Assumptions           

Trading operations graduated to Year 3 
(100% Trading Income & Expenditure) 

Year 1 Year 2 Year 3 Year 4 Year 5 

65% Trading 
Income 

85% Trading 
Income 

100% Trading 
Income 

110% Trading 
Income 

115% Trading 
Income 

90%Trading 
Expenditure 

95% Trading 
Expenditure 

100% Trading 
Expenditure 

103% Trading 
Expenditure 

106% Trading 
Expenditure 

General Maintenance (0.3%) and Replacement/Renewal (1.67%) taken from LCC Analysis. 

Room Hire income as per Multi-Purpose Community Facility Room Hire Income Spreadsheet 

Other Expense item estimates based on figures from other applicable facility budgets with allowances made for Port 
Hedland conditions (i.e. increased electricity allowance for air-conditioning). 

Budget assumes ToPH will manage the facility and hire to regular and casual users through existing bookings 
structures. 

Administration - 1 day per week of FT Bookings Officer Level 4/5 $85k p.a. + 25% oncosts 
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It can be seen that an annual operating deficit of $269,000 – $277,000 p.a. has been projected in the 
5 year budget, however, it is important to note that this is inclusive of full asset replacement and 
maintenance costs based on a 60 year lifespan, itself totalling over $260,000 p.a. and a conservative 
assumption on room hire usage rates, with occupancy listed between 5% and 30% in most instances 
(i.e. 20% occupancy for a room on a weekday evening assumes that a booking will be made on one 
weekday evening per week on average).  The Activity Rooms have higher occupancy rates during the 
peak periods (70% on Mon-Fri evenings); however, this too can be considered conservative as Port 
Hedland’s considerable dance community (3 large dance groups with waiting lists) has expressed a 
strong desire to make use of the proposed facilities if constructed. 
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9 STYLES ROAD EQUESTRIAN FACILITIES 

The ultimate aim of identifying a single equestrian precinct for the Town’s major equestrian 
organisations and agistment facilities was found not to be viable in the Needs Assessment, and that 
the most suitable location for the long term future of the Port Hedland Turf Club was for it to remain 
in its current location. 
 
The future location of the Styles Road Equestrian facilities, being the Port Hedland Pony Club (PHPC) 
and the PHTC stables has also been considered, as this area in the location of Pretty Pool has been 
identified in the Town’s planning documents as a potential site for future residential development of 
which suitable land is in short supply. 
 
The Needs Assessment report has indicated that the SHOATA complex in South Hedland could be a 
potential short term solution for relocation of the users at the Styles Road facilities with a 
greenfields site being required for the long term. This solution is based on the need for some minor 
developments being required to accommodate the PHPC and PHTC Stables users in the short term 
whilst a long term land site was acquired and developed.  However, further investigations reveal that 
the current SHOATA site does not present itself as a completely viable short term relocation option 
for the Styles Road users for two main reasons: 
 
Firstly, the Department of State Development has stated a clear position that it would strongly 
object to any further development at SHOATA that would result in any usage that is prohibited 
under the current Town Planning Scheme (5) due to the conditions of the Boodarie Industrial Buffer 
Special Control Area.  TPS 5 does not permit the development of dwellings or facilities that attracts 
persons within this area.   
 
Whilst the Pony Club and stables are in line with existing uses of the SHOATA complex, it would 
result in significant additional persons using this area.  
 
Secondly, the PHPC reports that a South Hedland location for the PHPC would not be viable as the 
members are predominantly made up of Port Hedland residents that keep their horses at the PHPC 
site at Styles Road.  Children and their parents visit their horses twice a day or more to feed and care 
for their horses, which would be significantly more challenging if the horses and facilities were 
relocated to South Hedland.  It could result in significant loss of membership and potential closure of 
the Club due to the considerable travel that would be required on a daily basis, therefore, the PHPC 
is strongly opposed to relocation to SHOATA. 
 
Therefore the future of the PHPC appears uncertain. Assuming that the relocation to the SHOATA 
facility is unworkable and the club requires being located in Port Hedland as opposed to South 
Hedland to continue, then a suitable greenfield site is be required to be found prior to the 
development of current land area. There is currently no obvious site that suitably matches this 
requirement.  
 
As the SHOATA organisation ultimately requires a new facility as well, the location of a suitable site 
to accommodate the PHPC and SHOATA with stables to replace the existing Styles road facilities 
should be investigated as soon as possible. This will allow suitable time for future planning and 
consultation with stakeholders to occur. The facilities required for replacement of Styles road 
facilities (PHPC and PHTC Stables) are detailed below with supporting indicative costs.    
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9.1 Styles Road Facilities 

Investigations into the costs of replacement of the Styles Road equestrian facilities at Pretty Pool 
including the PHPC facilities and the PHTC Stable facilities have been made.  These indicative 
construction cost estimates will help to inform the Town’s future decision making regarding 
potential future development of the Pretty Pool site and the financial impact that may be incurred 
should a decision be taken to relocate the Pretty Pool facilities, noting that a suitable long term 
alternative location for these facilities has not yet been identified. 
 
Replacement of the Port Hedland Pony Club facilities has been costed at $3.6 million ex GST. 
 
Replacement of the Port Hedland Turf Club Stable facilities has been costed at $2.7 million ex GST. 
 
The Total Cost for Replacement of the Styles Road Equestrian Facilities is $6.3 million ex GST. 
 
The full construction cost estimate reports for these facilities can be seen attached as Appendix 3 & 
4 to this report. 
 
Life Cycle Costing Reports have also been prepared for the replacement of the Styles Road 
equestrian facilities including the PHPC facilities and the PHTC Stable facilities and can be seen 
attached as Appendix 6 & 7 to this report.   
 
Assumptions made for the Life Cycle Costs of these facilities are as follows: 

 40 year lifespan for shed/building structures 

 20 year lifespan for fencing 

 5 years for riding surfaces 
 
The Total Annual Life Cycle Cost Estimate for the replaced PHPC facilities is $134,000 p.a. ex GST. 
 
The Total Annual Life Cycle Cost Estimate for the replaced PHTC Stable facilities is $109,000 p.a. ex 
GST. 
 
The Total Annual Life Cycle Cost Estimate for the replaced Styles Road equestrian facilities is 
$243,000 p.a. ex GST. 
 
Currently the user groups are responsible for all maintenance/renewal costs of facilities.  If this 
arrangement were to continue in the future, it is likely that part of the life cycle costs would be 
reduced through use of voluntary labour and resources. 
 
Funding 
 
Funding of these proposed facilities will most likely be similar to the PHTC funding model based on 
the same rationale, being that the clubs themselves do not have any significant funds or assets that 
could be utilised towards new facilities. 
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Management 
 
The overall management of a new facility that accommodates SHOATA, PHPC and the PHTC stable 
facilities is envisaged to be a Sporting Association model made up of the key stakeholders 
mentioned above with an Advisory committee including appropriate Town staff and Elected member 
representation. Separate leases for specific areas of operations could be offered to the stakeholders 
with common areas and issues overall managed by the Association. 
 
This proposed model will ensure that the best interests of all of the users and community in general 
is maintained with fair and equitable access is made available to a significant Town of Port Hedland 
facility. 
 
To be successful, this is likely to require a shift in thinking and philosophies from the current 
ownership mentality that prevails based on historical personal investment and maintenance by 
stakeholders. The benefits to all stakeholders will be significant in terms of standard of facilities 
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10 RECOMMENDATIONS 

It is recommended that the Town of Port Hedland: 
 

1. Receive this Concept Design and Implementation Plan for the Port Hedland Turf Club. 
 

2. Support the developments as depicted in the Port Hedland Turf Club Concept Plans subject 
to the availability of funding.    
 

3. Endorse the management of the proposed Multi-Purpose Community Pavilion by the Town 
of Port Hedland as the preferred management model.    

 
4. Initiate discussions with the State Government, Federal Government and Corporate 

Partners regarding funding support for this project. 
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11 APPENDICES 

 
Appendix 1  Port Hedland Race Course Concept Plans 
 
Appendix 2  Port Hedland Race Course Redevelopment Construction Cost Estimate 
 
Appendix 3  Port Hedland Pony Club Replacement Construction Cost Estimate 
 
Appendix 4  Port Hedland Turf Club Stables Replacement Construction Cost Estimate 
 
Appendix 5  Port Hedland Race Course Redevelopment Annual Life Cycle Costs 
 
Appendix 6  Port Hedland Pony Club Replacement Annual Life Cycle Costs 
 
Appendix 7   Port Hedland Turf Club Stables Replacement Annual Life Cycle Costs 
 
Appendix 8  Multi-Purpose Community Pavilion Room Hire Income 




